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Office of 

Jackpile Reclamation Project 
PUEBLO OF LAGUNA 

Reclamation ProJeCt Manager 
(505) 242-0506 

P.O. BOX 194 

LAGUNA, NEW MEXICO 87026 

Tribal Building 
(505) 243-7616 
(505) 552-6654 
(505) 552-6655 (505) 552-6011 

November 20, 1992 

TO: Governo:r: Harry D. ::Early ~ 

FROM: Jim' Olsen, Jr., PE-Reclamation Project Manage~;\' 
SUBJ: EXECUTIVE,SUMMARY-OCTOBER, 1992 PROJECT SIJ'ATUS REPORT 

During the month of October, 1992, the following 'items 
were addr:essed: 

' 
I. OPERATIONS: The first of the topsoil from JP~SB-53 was 
hauled and,placed on the North Jackpile dumps. Proto:r:ezhaul 
from JP~PS~24 was substantially completed and wor~ continued 
on JP-PS-2~. Dozing began on JP-W0-08/WS-12 and JP-W0-04. 
Some dozer work was slowed down due to transfer of some' 
equipment to Haystack Mountain, NM for a small mine 
reclamation job by LCC under contract to the EPA. Only 
minimal impact to the Jackpile project was not~d. The 
weather had little operational impact during October. 
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I 

EXECUTIVE SUMMARY--OCTOBER, 1992 PROJECT STATUS REPORT contd 

III. TECHNICAL ITEMS: The semi-annual aerial photograph 
was taken on Saturday, November 14, 1992. The photo had 
been delayed from late October due to unusually cloudy and 
windy weather conditions. The volume computations to 
compare the LCC field surveys should be completed in 
November, 1992. 

IV. OTHER ITEMS: The POL Council approved the Post
Reclamation Long-Term Monitoring Program during October, 
1992. It has been submitted to the BIA-Contracting Officer 
for approval by the Department of the Interior. 

pc: Pueblo of Laguna Councilmen 
Lester K. Taylor-Legal Counsel 
Allen Sedik, PE-BIA Project Engineer 
Freda Wabnum-Laguna Agency 
file: rpmreprt.doc 
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CONFIDENTIAL 

1.0 INDEX 

2.0 ABSTRACT 

2.1 Abstract 

2.2 Progress Maps 

2.3 Construction Photos 

2.4 October, 1992 Milestones 

3.0 ACTION ITEMS 

3.1 POL/RPM Action Items 

3.2 BIA Action Items 

3.3 Subcontract Action Items 

3.4 Laguna Construction Company Action Items 

4.0 PROJECT SCHEDULE 

4.1 Four (4) Week Looka11ead 

4.2 Project Schedule Discussion 

5.0 WORK PACKAGE PROGRESS 

5.1 Jackpile Project Tracking Summary 

5.2 Work Package Discussion 

5.3 Work Package Closeouts 

5.4 Change Order Summary 

5.5 Project-to-Date Work Package Closeout Summary 

6.0 PERFORMANCE MEASUREMENT 

6.1 Performance Measurement Discussion 

6.2 Variance & Variance Explanation (if any) 

7.0 APPENDIX A: SPECIAL REPORTS/PLANS 

7.1 Monthly Inspection Report--October, 1992 

POL-EPA01-0011 049 



I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
CONFIDENTIAL 

2.1 ABSTRACT 

October, 1992 marked the thirty-fourth month of full-scale earthmoving activities. The 
first of the topsoil from JP-SB-53 on Gavilan Mesa was hauled and placed on the outside 
slopes of JP-WS-19C. JP-PS-24 was substantially completed and only a small portion 
making up part of the haul ramp needs to be picked up. Sloping on the protore piles within 
the Jackpile Pit were completed and sloping of JP-W0-12/WS-08 and JP-W0-04 were in 
progress. The low-altitude aerial photos for volume computations were made by TR Mann 
but the high-level color photo is pending in November, 1992. 
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CONFIDENTIAL 

2.2 PROGRESS MAPS 

The attached progress maps indicate the percentages of completion where work 
is being performed. 
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2.3 CONSTRUCTION PHOTOS 

--
~~-- -

::_==:-- -~-~::..- -"'::"~- ~--

FIGURE 1: Backfill progress in JP-OP-41 (looking north). 

FIGURE 2: Finished sloping work on JP-PS-22 at base of Gavilan Mesa. 
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2.3 CONSTRUCTION PHOTOS cont'd 

~t-:;J:_ 
FIGURE 3: Dozers spreading topsoil on JP-WS-l9C (looking north-northeast)" 

'"" _-
~ ~~-...-i --~=-..--..~~--~-.:.~ 

~t:f~~:--~~-~ ~~- - -
~--

-.-~. 

---~~~---

FIGURE 4: Scrapers hauling topsoil to JP-WS-19A (looking south-souteast). 
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2.3 CONSTRUCTION PHOTOS com'd 

c~ '-·~·<'Ccz~ ~-~~~~:c. 

~-:~ ~~-=~~ 

FIGURE 5: Trucks tlnishing up south end of JP-PS-24. 

FIGURE 6: Dozer sloping JP-W0-12/WS-08 in Jackpile area. 
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2.4 MILESTONES 

• The first topsoil placement on JP-WS-19C 
from topsoil source JP-SB-53 was 
done by scrapers; 

• All water quality data since the start 
of the Project (up thru May, 1992) 
was submitted to the BIA-Area 
Office Hydrologists for review 
and analysis; 

• Sloping of protore piles within the 
Jackpile Pit was completed; 

• Hauling of JP-PS-24 was substantially 
complete; 

• TR Mann took the low-level aerial photos 
on 10/27 /92; the color photo is 
pending scheduling; 

• The POL-Council approved the Post 
-Reclamation Long-Term Monitoring 
Program on October 20, 1992. It has 
been sub:mitted to the BIA-Contracting 
Officer for approval; 
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3.0 ACTION ITEMS 

3.1 POL/RPM 

1) Develop financial closeouts for 3rd Year Work 
Packages with LCC, Inc.; 

2) Prepare 3rd Year Project Summary for 
Governor's Office; 

3.2 BUREAU OF INDIAN AFFAIRS 

1) Approve 4th Year Plan and Post
Reclamation Plan; 

2) Perform review of water quality data; 

3.3 SUBCONTRACT ITEMS 

1) TR Mann to complete aerial photo & volume 
computations; 

2) Schedule semi-annual water sampling for 
November, 1992; 

3.4 LAGUNA CONSTRUCTION COMPANY 

1) Revise schedule as necessary; 

2) Request Work Package Closeouts (as needed); 

POL-EPA01-0011 066 



I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
CONFIDENTIAL 

4.1 FOUR (4) WEEK LOOKAHEAD 
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--------~------~---
November, 1992 Four Week Lookahead Schedule Name 

Responsible 
As-of Date 

LCC, Inc. 
23-Nov-92 9:00am Schedule File C:\TL3\NOV92LKK 

Task Name 

2S2J01-dewater JKPL 
2E1J03/04--HauPS24 & 25 
2R1S01/02 reveg 
JP-W0-04 sloping 
2E2J13-slope JPOB/12 
2E3J01-soil 

92 
Oct Nov 

Resources Status 26 2 9 

c 

===== Summary Task • Milestone ===== (Started) ~~~ Conflict 

16 23 30 

Detail Task 
• .- (Started) 

(Slack) ===--(Slack) .. -Resource delay 

Dec 
7 

Scale: 1 day per character -------------------------------

TIME LINE Gantt Chart Report, Strip 1, Page 1 
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4.2 PROJECT SCHEDULE 

Trucks will continue hauling JP-PS-25 into the North Jackpile Pit. Hauling and 
spreading of topsoil on the north Jackpile dumps will continue with scrapers and a 
portion of the dozer fleet. Dozing of the SE J ackpile dumps will continue. A 
planned restoration job at Haystack Mountain, NM by LCC (under contract to 
EPA) will divert a small number of dozers and support equipment for about three 
weeks, probably in Nove __ (1~Jer, 1992. Dewatering will also continue for dust control. 
Revegetation work will be postponed till Spring, 1993. 
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5.1 TRACKING SUMMARY 

The Tracking Summary for October, 1992 covers three billings from September 20--
0ctober 31, 1992. 
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- -
PY90 

PY91 & PY92 

INTERIM 

MOBILIZATION 

WBS ID NO. 

MGMT CA SUMMARY 

1P1 

1P2 

1P 

1C1 

1C2 

1C3 

1C 

1 

CONST CA SUMRY 

2L1 

2L2 

2L 

2M1 

2M2 

2M3 

2M 

2E1 

2E2 

2E3 

2E4 

2E5 

2E6 

2E 

281 

2S2 

2S3 

2S4 

2S5 

2S 

2R1 

2R2 

2R 

2T &2CS 

- - - -
--

WORK PACKAGE DESCRIPTION 

POL MANAGEMENT CA TOTAL 

POL OTHER PROGRAMS CA TOTAL 

POL MANAGEMENT TASK TOTAL 

CONSTRUCTION MANAGEMENT CA TOTAL 

INTERIM CMC CA TOTAL 

CO-OP AGREEMENT CONTINGECY CA TOTAL 

CONSTRUCTION MANAGEMENT TASK TOTAL 

MANAGEMENT TOTAL 

LCC COSTS CA TOTAL 

LCC START -UP COSTS CA TOTAL 

LCC ADMINISTRATION TASK TOTAL 

MOBILIZATION CA TOTAL 

LAND SURVEY CA TOTAL 

LCC TRAINING CA TOTAL 

MOBIUZA TION TASK TOTAL 

BACKFILLING CA TOTAL 

DUMP SLOPING CA TOTAL 

COVER PLACEMENT CA TOTAL 

CONTAMINATED SOIL CA TOTAL 

HIGHWALL CA TOTAL 

EROSION CONTROL CA TOTAL 

EARTHWORK TASK TOTAL 

UG ENTRIES ABANDON CA TOTAL 

PIT WATER CA TOTAL 

SS DEMOLITION CA TOTAL 

SS DECON CA TOTAL 

PERMANENTSTRUCTURESCATOTAL 

STRUCTURES TASK TOTAL 

SEEDING CA SUBTOTAL 

IRRIGATION CA SUBTOTAL 

REVEGETATION TASK TOTAL 

TERRACING/SPECIAL CASES 

CONFIDENTIAL 

- - ... J~KP!! - - - - - - - -PROJECT TO DATE TRACKING 

OCT, 1992 
--

~-%OF REPORTED ESTIMATED 

TOTAL COST PTD PTD ACTUAL PTD ACTUAL REMAINING ESTIMATE % VARIANCE 

ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

$498,170 00 $339,676 32 $0.00 $339,67632 $133,243 84 68% 88% $112,221.75 

$1,042,773 76 $1,042,773.76 $0 00 $1,042,773.76 $0 00 100% 1000,-t $0.00 

$1,540,943.76 $1,382,450.08 $0 00 $1,382,450.08 $133,243 84 90% 970,t $112,221 75 

$1,027.681 10 $821,883 08 $0.00 $821,883.08 $205,798.02 80°-t 80% $5,832.16 

$200,018 90 $205,116.43 $0.00 $205,116 43 $0 oo 103°-t 103% $0.00 
$2,800,000 00 $409,000.00 $0 00 $409,000 00 $2,391,000.00 15% 14% ($109,000 00) 
$4,027,700 00 $1,435,999 51 $0.00 $1,435,999.51 $2,596,798 02 36% 35% ($103,167.84) 
$5,568,643 76 $2.818,449.59 $0.00 $2,818,449.59 $2,730,041 86 51 O,f 51% $9,053 91 

$810,300 00 $805,256.32 $0 00 $805,256 32 $5,744 08 990,t 1000,-t $0.00 
$718,100 00 $613,722.20 $0 00 $613,722 20 $74,677 80 85°tt 850,t ($4,129.27) 

$1,528,400.00 $1,418,978.52 $0.00 $1.418,978.52 $80,421.88 93°AJ 1000,t {$4,129.27) 

$444,617.00 $440,076.57 $50.52 $440,026.05 $0 00 99% 990,-t $0.00 

$650,315 00 $370,022.31 $8,098.13 $361,924.18 $294,085 40 57°.-t 94% $266,697.94 

$361,628.00 $296,300 39 $3,635.60 $292,664.79 ($16,203 84) 82~.-t 760AJ ($21,793 52) 

$1,456,560.00 $1,106,399.27 $11,784.25 $1 ,094,615.02 $277,881.56 76°.-t 900,t $244,904.43 

$14,956,753 57 $8,714,804.67 $1,712,015.25 $7,002,789.42 $6,288,836 90 58°.-t 55% $2.210,50910 

$8,815,916 96 $4,187,487 50 $793,873.93 $3,393,613.57 $4,628,429 46 47°.k 50% $1,990,657.73 

$6,761 ,405.13 $4,801.403.04 $965.004.54 $3,836,398 50 $1,960,002 09 71% 70% $1,317,089 32 

$432,039 00 $428,472.50 $79,717 70 $348,754 80 $3,566 50 99".-t 68% ($78,114 60) 

$293,745 00 $59,327.23 $190.14 $59,137 09 $234,417.77 20% 66% $204,616.91 

$219,919 00 $0 00 $0.00 $0 00 $219,919.00 OO,t 0% $0 00 

$31,259,859.66 $18,191,494.94 $3,550,801.56 $14,640,693 38 $13,115,252.72 58°AJ 57% $5,644,758 47 

$88,793 00 $14,753.31 $359.73 $14,393.58 $74,039 69 17% 41 OAJ $53,274 54 

$598,394.00 $427,253.67 $98,258 22 $328,995 45 $171,140 33 710.-t 84% $208,921 47 

$175,829 00 $162,585.16 $6,507.65 $156,077 51 $13,243 84 92% 81 OAJ ($15,734.60) 

$0.00 $0.00 $0.00 $0 00 $0.00 OO,.t 00AJ $0.00 

$193,18100 $187,627.46 $3,384 34 $184,243.12 $5,553 54 97".-t 73% ($60,208.70) 

$1 ,056,197.00 $792,219.60 $108,509.94 $683,709.66 $263,977.40 750;( 790,t $186,252.70 

$836,732 00 $443,322.95 $1,067 32 $442,255 63 $393,409.05 530,t 74% $241 ,864.04 

$0.00 $0.00 $0.00 $0.00 $0.00 OO,t OO,t $0.00 

$836,732.00 $443,322.95 $1,067.32 $442,255.63 $393,409.05 53°A 00,t $241 ,864.04 

$900,905.00 $601,945.19 $120,050.36 $481,894.83 $253,794 35 700AJ $209,681.36 
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DETAIL FOR PTD 

OCT., 1992 
%Of; REPORTED ESTIMATED 

TOTAL COST PTD ACTUAL ACTUAL . REMAJ~ING ESTIMATE % · VARIANCE . 
WBSIDNO,· WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTfMATE SPENT COMPLETE AT COMPLETION 

2 CONSTRUCTION TOTAL $37,038,653.66 $22,554,360.47 $3,792,213.43 $18,762.147.04 $14,384,736.96 61% 61% $6,523.331.73 

JACKPILE PROJECT SUMMARY 
MANAGEMENT TOTAL $5,568,643.76 $2,818,449.59 N/A $2,818,449.59 $2,730,041.86 $9,053.91 

2 CONSTRUCTION TOTAL $37,038,653.66 $22,554,360.47 $3,792,213.43 $18,762,147.04 $14,384,736.96 61~ 61~ $6,523,331.73 

GRAND TOTAL $42.,607,297.42. $25,372,810.06 $3,7~2..213.43 $21,580,596.63 $17,114,n8.82 
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JACKPILE 

PY92 

PY90&91 

INTERIM 
MOBILIZATION 

PROJECT TO DATE: SUMMARY 1 

ACTUAL COST ACTUAL COST ACTUAL COST 

WBSIDNO. WORK PACKAGE DESCRIPTION PY90 PY91 PY92 

MGMT CA SUMMAR'! 
1P1 POL MANAGEMENT CA TOTAL $85,607.08 $134,955.86 $119,113.38 

1P2 POL OTHER PROGRAMS CA TOTAL $0.00 $1,042,765.06: $8.70 

1P POLMANAGEMENTTASKTOTAL $85,607,08 $1,177,720.92 $119,122.08 

101 CONSTRUCTION MANAGEMENT CA TOTAL $444,897.02 $302,825.07 $74,160.99 

1C2 INTERIM CMC CA TOTAL $205,116.43 $0.00 $0.00 

103 CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $409,000.00 

1C CONSTRUCTION MANAGEMENT TASK TOTAL $650,013.45 $302,825.07 $483,160.99 

1 MANAGEMENT TOTAL $735,620.53 $1 ,480,545.99 $602,283.07 

CONST CA SUMRY 
2L1 LCC COSTS CA TOTAL $811,000.40 $0.00 ($5,744.08) 

2L2 LCC START-UPCOSTSCA TOTAL $382,790.20 $119,306.00 $111,626.00 

2L LCC ADMINISTRATION TASK TOTAL $1,193,790.60 $119,306.00 $105,881.92 

2M1 MOBILIZATION CA TOTAL $424,530.29 $15,546.28 $0.00 

2M2 LAND SURVEY CA TOTAL $131,705.71 $129,867.63 $108,448.97 

2M3 LCC TRAINING CA TOTAL $135,461.50 $54,635.05 $106,203.84 

2M MOBILIZATION TASK TOTAL $691,697Ji0 $200,048.96 $214,652.81 

2E1 BACKFILLING CA TOTAL $3,104,841.60 $1,757,541.35 $3,852,421.72 

2E2 DUMP SLOPING CA TOTAL $1,436,751.40 $1,811,803.92 $938,932.18 

2E3 COVER PLACEMENTCATOTAL $194.07 $3,432,344.30 $1,368,864.67 

2E4 CONTAMINATED SOIL CA TOTAL $117,322.06 $240,979.58 $70,170.86 

2E5 HIGHWALLCATOTAL $58,321.27 $1,005.96 $0.00 

2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00 

2E EARTHWORK TASK TOTAL $4,717,430.40 $7,243,675.11 $6,230,389.43 

2S1 UG ENTRIES ABANDON CA TOTAL $12,300.80 $328.36 $2,124.15 

2S2 PIT WATER CA TOTAL $388,455.50 $19,906.77 $18,891.40 

2S3 SS DEMOLITION CA TOTAL $137,009.53 $22,829.59 $2,746.04 

2S4 SS DECON CA TOTAL $0.00 $0.00 $0.00 

2S5 PERMANENT STRUCTURES CA TOTAL $72,316.96 $66,171.21 $49,139.29 

2S STRUCTURES TASK TOTAL $610,082.79 $109,235.93 $72,900.88 

2R1 SEEDING CA SUBTOTAL $31,304.00 $259,710.70 $152,308.25 

2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 

2R REVEGETATION TASK TOTAL $31,304.00 $259,710.70 $152,308.25 

2T/S TERRACING/SPECIAL CASES $0.00 $0.00 $601,945.19 

CONFIDENTIAL 

- - - - - - - -

OCT 1992 .. 
TOTAL PTD 

ACTUAL COST TOTAL COST 
PY90, 91 & 92 : ESTIMATE 

$339,676.32 $904,998.00 
$1,042,773.76 $1,006,614.00 
$1,382,450.08 $1,911,612.00 

$821,883.08 $1,205,821 .1 0 
$205,116.43 $200,018.90 
$409,000.00 $2,500,000.00 

$1,435,999.51 $3,905,840.00 
$2,818,449.59 $5,817,452.00 

$805,256.32 $810,300.00 
$613,722.20 $886,100.00 

$1,418,978.62 $1,696,400.00 
$440,076.57 $461 ,363.00 
$370,022.31 $551,873.00 
$296,300.39 $486,228.00 

$1,106,399.27 $1,499,464.00 
$8,714,804.67 $13,718,836.00 
$4,187,487.50 $7,564,988.00 

$4,801 ,403.04 $11,745,735.00 

$428,472.50 $323,637.00 

$59,327.23 $396,732.00 

$0.00 $0.00 

$18,191,494.94 $33,749,928.00 

$14,753.31 $128,147.00 
$427,253.67 $416,990.00 

$162,585.16 $175,829.00 
$0.00 $0.00 

$187,627.46 $278,783.00 
$792,219.60 $999,749.00 
$443,322.95 $1,738,609.00 

$0.00 $0.00 
$443,322.95 $1,738,609.00 
$601,945.19 $900,905.00 

POL-EPA01-0011 073 



-- - - - - -- ... - - - - -- - -- -
2 CONSTRUCTION TOTAL $7,244,305.29 $7,931,976.70 $7,378,078.48 $22,554,360.47 $46,204,210.00 

'-
JACKPILE PROJECT SUMMARY 

1 MANAGEMENT TOTAL $735,620.53 $1,480,545.99 $602,283.07 $2,818,449.59 $5,817,452.00 
2 CONSTRUCTION TOTAL $7,244,305.29 $7,931,976.70 $7,378,078.48 $22,554,360.47 $46,204,210.00 

GRAND TOTAL $7,979,925.82 $9.412,522.69 $7,980,361.66 $26,372,810.06 $62,021,662.00 

CONFIDENTIAL POL-EPA01-0011074 
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JACKPILE 

PY92 

PY00&91 

INTERIM 
MOBILIZATION 

PROJECT TO DATE: SUMMARY 2 
(ACTUALS INCLUDED IN PY92) 

' 
YTD YTDACTIJAL YTDACTUAl. 

' WSSIDNO+ -- WORK PACKAGE DESCRIPTlON AOTI,JALOOST . 6QVIP cReDIT CASH FLOW-
M_GMT CA. SUM MAl'\ 

1P1 POL MANAGEMENT CA TOTAL $119,113.38 $0.00 $119,113.38 
1P2 POL OTHER PROGRAMS CA TOTAL $8.70 $0.00 $8.70 

1P POL MANAGEMeNT TASK TOTAL $119,122.03 $0.(1(1 . $119,122.~ 

1C1 CONSTRUCTION MANAGEMENT CA TOTAL $74,160.99 $0.00 $74,160.99 
1C2 INTERIM CMC CA TOTAL $0.00 $0.00 $0.00 
1C3 Cr-OP AGREEMENT CONTINGECY CA TOTAL $409,000.00 $0.00 $409,000.00 

1C ·I CONSTRUCTION MANAGEME;NTTASKTOTAL . $433,160,99 $0.00, $433,160,99 
1 MANAGEMENT TOTAL $602,283.07 $0.00 $602,283.07 

CONST CA SUMRY 
2L1 LCC COSTS CA TOTAL ($5,744.08) $0.00 ($5,744.08) 

~ ~-'" ~ 

2L2 LCC START-UPCOSTS CA TOTAL $111,626.00 $0.00 $111,626.00 

2L LCC ADMINISTRATION TASK TOTAL $105,881.iJ2 $0.00 $105,881.92 
2M1 MOBILIZATION CA TOTAL $0.00 $0.00 $0.00 
2M2 LAND SURVEY CA TOTAL $108,448.97 $2.443.22 $106,005.75 

2M3 LCC TRAINING CA TOTAL $106,203.84 $0.00 $106,203.84 

2M MOBILIZATION TASK TOTAL $214,652.81 $2,443.22 $212.~.59 

2E1 BACKFILLING CATOTAL $3,852,421.72 $788,894.66 $3,063,527.06 

2E2 DUMP SLOPING CA TOTAL $938,932.18 $155,652.93 $783,279.25 

2E3 COVER PLACEMENTCA TOTAL $1,368,864.67 $209,399.78 $1,159,464.89 

2E4 CONTAMINATED SOIL CA TOTAL $70,170.86 $14,791.38 $55,379.48 

2E5 HIGHWALL CA TOTAL $0.00 $0.00 $0.00 

2E6 EROSION CONTROLCATOTAL $0.00 $0.00 $0.00 

2E EARTHWOAKTASKTOTAL $6,230,389.43 $1,168,738.75 $5,061,650.68 

2S1 UG ENTRIES ABANDON CA TOTAL $2,124.15 $289.91 $1,834.24 

2S2 PIT WATER CA TOTAL $18,891.40 $1,061.92 $17,829.48 

2S3 SS DEMOLITION CA TOTAL $2,746.04 $60.70 $2,685.34 

254 SS DECON CA TOTAL $0.00 $0.00 $0.00 

2S5 PERMANENT STRUCTURESCATOTAL $49,139.29 $1,009.93 $48,129.36 

2S STRUCTURES TASK TOTAL $72,000.88 $2.422.46 $70.478.42 
2R1 SEEDING CA SUBTOTAL $152,308.25 $941.44 $151,366.81 

2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 

2R REVEGETATION TASK TOTAL $152,308.25 $941.44 $151,366.81 
2T/2S TERRACING/SPECIAL CASES $60Ul45.19 $120,050.36 $120,050.36 

CONFIDENTIAL 

- - - - - - - -

POL-EPA01-0011 075 
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DETAIL FOR PY92 

OCT 1992 .. 
" 

PY9i! ACTUAL'·: 
... 

ACTUAL 
WBSIONO; WORK PACKAGE DESCRIPTtoN . ACTUAL COST EQUIP CREDIT : <:;ASHFLOW · 

2 CONSTRUCTION TOTAL $7,378,078.48 $1,294,596.23 $5,721,637.78 

JACKPILE PROJECT SUMMARY 
1 MANAGEMENT TOTAL $602,283.07 N/A $602,283.07 
2 CONSTRUCTION TOTAL $7,378,078.48 $1,294,596.23 $6,083,482.25 

·-

GRAND TOTAL $1,980,361.55 $1,294,500.23 $6,e85, 765.32 

CONFIDENTIAL POL-EPA01-0011 076 
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CONFIDENTIAL 

DETAIL FOR PTD (Project-to-Date) 
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WBSIDNO. 

POLMGMT 
1P1L01 

1P1L01A 

1P1L01B 

1 P1 L01C 
1P1L01D 

1P1 I 

AlE 
1P2L01 

1P2L02 

1P2L03 

CMC 

1C1L01 &01A 

1C1L01B 
1C1 L05B 

1C1L05 &05A 

- - - - - - ~---DETAIL FOR PTD -
TOTAL COST PTD ACTUAL ACTUAL REMAINING 

WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE 

PROJECT MANAGEMENT- PY90 $110,859.00 $85,607.08 $0.00 $85,607.08 $0.00 

PROJECT MANAGEMENT- PY91 $194,139.00 $134,955.86 $0.00 $134,955.86 $59,183.14 

PROJECT MANAGEMENT- PY92 $193,172.00 $119,113.38 $0.00 $119,113.38 $74,058.62 

$0.00 $0.00 $0.00 $0.00 $0.00 
$0.00 $0.00 $0.00 $0.00 $0.00 

POL MANAGEMENT CA TOTAL I $498,170.00 II $339,676.32 I $0.oo I $339,676.32 II $133.243.84 1 

PRIOR DESIGN AND SPECIFICATIONS $629,994.00 $629,994.00 $0.00 $629,994.00 $0.00 

PRIOR LEGAL EXPENSE $82,040.70 $82,040.70 $0.00 $82,040.70 $0.00 

PRIOR POL EXPENSE $330,739.06 $330,739.06 $0.00 $330,739 06 $0.00 

ENGINEERING CA TOTAL I $1,042,773.76 II $1,042,773.76 I $o.oo I $1,042.773.76 II $0.oo 1 

POLMANAGEMENTTASKTOTAL I $1,540,943.7611 $1,382,450.081 $o.oo 1 $1.382,45o.o8 II $133.243.84 1 

ENGINEERING SVCS. CONTRACT· PY90 & PY9 $638,882.00 $581.416.36 $0.00 $581,416.36 $57,465.64 

ENGINEERING SERVICE5-PY92 $62,762.00 $14,295.27 $0.00 $14,295.27 $48,466.73 

ENVIRONMENTAL MONITORING: PY92 $109,098.00 $59,865.72 $0.00 $59,865.72 $49,232.28 

ENVIRONMENTAL MONITORING: PY90 & PY91 $216,939.10 $166,305.73 $0.00 $166,305.73 $50,633.37 

1C1 I CONSTRUCTION MANAGEMENT CA TOTAL I $1,027,681.10 II $821,883.08 I $o.oo I $821,883.08 II $205.798.02 1 

INTERIMCMC 

1C2L01 COMPLETE 1989 (CONST. MGMT.) $116,337.65 $115,775.00 $0.00 $115,775.00 $0.00 

1C2L02 COMPLETE 1989 (CMC PURCHASES) $5,392.35 $5,392.35 $0.00 $5,392.35 $0.00 

1C2L03B COMPLETE 1990 (ENV. MONITORING) $78,288.90 $83,949.08 $0.00 $83,949.08 $0.00 

INTERIM CMC CATOTAL I $200,018.90 II $205,116.431 $o.oo 1 $205,116.4311 $o.oo 1 

CONTINGENCY 

1C3L01 MITIGATION PER CO-OP AGREEMENT $2,000,000.00 $0.00 $0.00 $0.00 $2,000,000.00 

1C3L02 REVEGETATION PER CO-OP AGREEMENT $500,000 00 $0.00 $0.00 $0.00 $500,000.00 

1C3L03 PAGUATE REPAIR FUND $300,000.00 $409,000.00 $0.00 $409,000.00 ($109,000.00) 

1C3 O-OP AGREEMENT CONTINGENCY CA TOTAL $2,800,000 00 $409,000.00 $0 00 $409,000.00 $2,391,000.00 

- ... - -
OCT 1992 ., 

%OF REPORTED ESTIMATED 

ESTIMATE % VARIANCE 
SPENT COMPLETE AT COMPLETION 

77% 100% $0.00 
70o,t 100% $59,183.14 

6~% 85~ $53,038.61 
OOAJ 0% $0.00 
0% OOAJ $0.00 

88'§ $112,221.751 

1Q00AJ 100°Jil $0.00 

100% 1 000.-iJ $0.00 
1 000.-iJ 1000.-iJ $0.00 

100'§ $o.oo 1 

$112,221.751 

91 OJt 100% $0.00 

5% 25% $5,580.92 
25% 550Jt $251.24 
77% 100°.-iJ $0.00 

$5,832.161 

100°A 100% $0.00 

100°A 1000Jt $0.00 
1 070A: 100% $0.00 

1030A>J $o.oo 1 

o_o,t OOJt $o.oo 1 

OO,t OOJt $0.00 J 
1ooo,t 1 000Jt ($109,000 00) 

150A: 14°A: ($1 o9.ooo.oo) 1 

c~oNFIDENnA'CRUCTION MANAGEMENT TASK TOTAL 1 $4.027.700.00 11 $1.~1_5;_.99_9_.5_1.J..._I ___ $;_0_.o_o ....... l-'$-'1._43_5;_.99_9_.5_1 .u.ll--.-:.$.....:2._59_6.'-79_8_.o"PoL-~EPA0 1 ~~6b 11~078~ 

-
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WBSIDNO. 

LCCADMIN 

2L 1L01 

2L1L02A 

zu I 

2L2L01 

2L2L02,02A 

2L2L02B 

2L2L03 

MOBILIZATION 
2M1L01 

2M1L05 
2M1L06 

2M1L07 

2M1L08 

2M1X01 

2Mt I 

LAND SURVEY 

2M2N01 

2M2S01 

2M2J01 

2M2 I 

TRAINING 

2M3L01 

2M3L02, 02A 

2M3L02B 

2M3 I 

j2M 

BACKFILLING 

- - - - - - ~---DETAIL FOR PTD -
TOTAL COST PTD ACTUAL ACTUAL REMAINING 

WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE 

MANAGEMENT TOTAL I $5,568,643.7611 $2,818,449.591 $0.oo 1 $2,818,449.59 II $2.730.o4t.8e 1 

COMPLETE 1990 (LCC G&A) I $81o.3oo.oo 11 $811,ooo.4o 1 $o.oo 1 $811 .ooo.4o II $0.oo 1 

LCC MARGIN-REFUND FOR OVERRUNS I $0.oo II ($5,744.08) 1 $0.oo 1 ($5,744.08) II $5,744.08 J 

LCCCOSTSCATOTAL I $810,300.00 II $805,256.32). so.oo 1 $805,256.32 II $5,744.08) 

COMPLETE 1990 (LCC MOB. G&A) $119,100.00 $89,400.00 $0.00 $89,400.00 $0.00 

LCC INSURANCE: INTERIM, PY90, PY91 $291,000.00 $236,696.20 $0.00 $236,696.20 $54,303.80 

LCC INSURANCE-PY92 $132,000.00 $111,626.00 $0 00 $111,626.00 $20,374.00 

COMPLETE 1990 (LCC ADMIN COSTS) $176,000 00 $176,000.00 $0.00 $176,000.00 $0.00 

LCCSTART-UPCOSTSCATOTAL I $718,100.00 II $613,722.20 I $0.oo 1 $613,72220 II $74.677.80 1 

LCC ADMINISTRATION TASK TOTAL I $1,528,400.00 II $1,418,978.52 I $0.oo 1 $1.418,978 52 II $80,421.88 1 

NO WORK PACKAGE ASSIGNED THIS WBS It $0 00 $0.00 $0.00 $0.00 $0.00 

COMPLETE 1990 (SMALL TOOLS) $63,724.00 $61,934.04 $0.00 $61,934.04 $0.00 

COMPLETE 1990 (REMODELING) $46,520.00 $50,732.20 $0.00 $50.732.20 $0.00 

COMPLETE 1990 (RECONDITIONING) $97,163.00 $113,909.36 $19.38 $113,889.98 $0.00 

COMPLETE 1990 (SHOPS) $192,210.00 $190,603.34 $0.00 $190,603.34 $0.00 

BARRICADING ROAD CLOSURE $45,000.00 $22,897.63 $31.14 $22,866.49 $0.00 

MOBILIZATION CA TOTAL) $444,617.00 II $440,076.57 I $50.52 1 $44o.o26.o5 II so.oo 1 

LAND SURVEY NP AREA $117,913.00 $131,705.71 $2,550.04 $129,155.67 $0.00 

LAND SURVEY SP AREA $266,237.00 $129,867.63 $3,104.87 $126,762.76 $136,369.37 

LAND SURVEY JP AREA $266,165.00 $108,448.97 $2,443.22 $106,005.75 $157,716.03 

LAND SURVEY CA TOTAL I $650,315.00 II $370,022.31 I $8,098.13 I $361,924.18 II $294,085.40 1 

COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 $0.00 $0.00 

OPERATOR TRAINING-PY90 & PY91 $271,628.00 $190,096.55 $3,635.60 $186,460.95 $0.00 

OPERATOR TRAINING-PY92 $90,000 00 $106,203.84 $0.00 $106,203.84 ($16,203.84) 

LCC TRAINING CA TOTAL I $361 .628.oo 11 $296,300.39 1 $3,635.60 1 $292.664.79 11 ($16,203.84) 1 

MOBILIZATION TASK TOTAL I $t.456.soo.oo II $1.106.399.27 1 $11,784.25) $1,094,615.02 II $2n.s8t.se 1 

- - -
OCT 1992 

%OF REPORTED ESTIMATED 
ESTIMATE % VARIANCE 

SPENT COMPLETE AT COMPLETION 

$9,053.91 1 

100°"1 10Q_~ $0.00 J 

oo"1 00"1 N/A I 

$o.oo 1 

75% 100% $0.00 
81% 1000-k $0 00 

85% 820.-t ($4,129.27) 
100% 100°-k $0.00 

85"1 85oitJ ($4.129.27) 1 

1oo"1 ($4. 129.27) 1 

OOAJ 0% $0.00 
97% 1000AJ $0.00 

1090AJ 100% $0.00 

117°Al 10Q_% $0.00 

99% 1000,!, $0.00 
51% 100% $0.00 

$0.oo 1 

112% 1000AJ $0.00 
490,t 1 OOO,t $131,404 24 
410,t 8Ht $135,293.70 

57%j $266,697.94 1 

OO,t OO,k $0.00 
700,t 1 000,t $0.00 

1180,t 950,t ($21 ,793.52) 

820~ 760~ ($21. 793 52) 1 

760i!1 goo~ $244.904.43 1 

n~• ••n• ""'"m'.ETE 1990 (NP HAUL ROADS) 

CONFIDENTIAL 
$60,352.00 $ 0 7,120.86 $12,184.44 $74,936.42 ($26 768 86) < ""' onnoo •~• • ~n • 42) 

. POL-EPA01-0011 079 
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- - - - - - - - a. - - - - - - .. - - -
DETAIL FOR PTD 

OCT 1992 
O,i) OF REPORTED ESTIMATED 

TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSID NO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 
2E1N02 HAUL TO NP PIT. NP-PS-17 $1,838,682.00 $1,452,638.94 $288,214.26 $1.164.424.68 $386,043.06 790,i) 100% $185,961.32 

2E1N03 COMPLETED 1990(NP-P&-18) $1,313,14000 $1,056,227.81 $222,620.62 $833,607.19 $256,912.19 800,i) 100°;! $204,800.00 

2E1N04 COMPLETED 1990 (NP-P&-14) $413,123.00 $263,356.58 $30,389.74 $232,966.84 $149,766.42 640;f 100_a,t $120,000.00 

2E1N05 COMPLETED 1990 (NP-P&-15) $408,830.00 $276,495.74 $33,927.65 $242,568.09 $132,334 26 680;f 100°;! $105,600.00 

2E1N06 COMPLETED 1990 (NP-P&-16) $257,759.00 $210,848.58 $39,889.15 $170,959.43 $46,910.42 820;f 1000;f $0.00 

2E1N07 COMPLETE 1990 (SP-P&-01) $1,616,723.00 $1,251,376.57 $213,963.59 $1,037,412.98 $365,346.43 770;f 1 ooo,t $291,200.00 

2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 00;f OO;f $0.00 

2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0 00 00;f O"A: $0.00 

2E1N10 HAUL TO NP PIT: NP-WT-10 $102,067 00 $80,664.90 $9,653 05 $71,011.85 $21,402.10 790;f 100% $2,991.15 

2E1N11 COMPLETE 1990 (NP-PS-13) $149,157 00 $150,560.64 $18,071 14 $132,489.50 ($1.403.64) 101 O;f 1 00°..fl ($14,403.50) 

2E1N12 COMPLETE 1990 (NP-WS-19) $148,393.00 $48,316.68 $0 00 $48,316.68 $100,076 32 330..fl 1 000..fl $100,076.32 

NP BACKFILLING SUBTOTAL $6,308,226 00 $4,877,607.30 $868,913.64 $4,008,693.66 $1,430,618.70 770..fl 75°Al $981,640.87 

2E1S01 CONSTRUCT SP HAUL ROADS $87,899.00 $41,601.75 $5,609.10 $35,992.65 $46,297.25 470;f 85% $23.472.71 

2E1S02 HAUL SP-PS-02 TO SP-OP-34 $120,303.99 $120,303.99 $22,894.92 $97,409.07 $0.00 1 OOO;f 100°A ($2,647.08) 

2E1S03 SP-PS-02 ADDITIONAL VOLUME $46,888.00 $46,888.00 $0.00 $46,888 00 $0.00 1000;! 100°;! $0.00 

SP BACKFILLING SUBTOTAL $208,202 99 $208,793.74 $28,504.02 $180,289.72 $46,297.25 1000;! 96°;! $20,825.63 

2E1J01 CONSTRUCT JP HAUL ROADS & RAMPS $108,772.00 $118,105.53 $22.480.01 $95,625.52 ($9,333.53) 109-"A 90_o,t $2,521.42 

2E1J02 HAUL JP-P&-23 TO JP-OP-41 $223,098.00 $151,965.60 $29,899.03 $122,066.57 $71,132.40 680Jt 44°;! ($54.326.02) 

2E1J03 HAUL JP-PS-24 TO JP-OP-41 $590,558.00 $783,390.35 $178,426 12 $604,964.23 ($192,832 35) 1330;! 83°;! ($138,314.57) 

2E1J04 HAUL JP-PS-25 TO JP-OP-41 $2,094,608.00 $940,869.05 $221,513.14 $719,355.91 $1,153,738.95 45% 51°;! $684,106.22 

2E1J05 HAUL JP-PS-26 TO JP-OP-41 $518,425.00 $390,550.09 $87,169.06 $303,381.03 $127,874.91 750;f 100% $215,043.97 

2E1J06 HAUL JP-W0-10 TO JP-OP-41 $86,149.00 $114,668.21 $26,074.95 $88,593.26 ($28,519.21) 133-"A: 1000;! ($2,444.26) 

2E1J07 HAUL JP-P&-27 TO JP-OP-41 $268,515.00 $425,562.34 $88,862.75 $336,699.59 ($157,047.34) 1580,t 1 000;! ($68,184.59) 

2E1J08 HAUL JP-W0-07 TO JP-OP-41 $485,748.00 $249,589.14 $57,088.82 $192,500.32 $236,158.86 51 O;f 77% $235,747.58 

2E1J09 HAUL JP-W0-12 TO JP-OP-41 $3,041,178.00 $0.00 $0.00 $0.00 $3,041 ,178.00 OOJt OOJt $0.00 

2E1J10 HAUL JP-WS-08 TO JP-OP-41 $186,636.00 $0.00' $0.00 $0.00 $186,636.00 00;f O"A $0.00 

2E1J11 HAUL JP-WS-15 TO JP-OP-41 $0.00 $0 00 $0.00 $0.00 $0.00 0% oo;t, $0.00 

2E1J12 HAUL JP-W0-71 TO JP-OP-41 $112,682.00 $0.00 $0.00 $0 00 $112,682 00 0% 0% $0.00 

2E1J13 HAUL JP-W0-03 TO JP-OP-41 $634,274.00 $392,114.58 $91,733.43 $300,381.15 $242,159.42 620;f 1 OOO;f $333,892.85 

2E1J14 HAUL JP-W&-13fW0-20 TO JP-QP-42 $77,571.00 $21,791.83 $4,014.42 $17,777.41 $55,779.17 280Ji: 0% $0.00 

2E1J15 JACKPILE HAUL ROADS--FORCE ACCOUNT $12,110.58 $39,796.91 $7,335.86 $32,461.05 ($27,686.33) 3290Jt OO;f $0.00 

JP BACKFILLING SUBTOTAL $8,440,324.58 $3,628.403.63 $814,597.59 $2,813,806.04 $4,811,920.95 43"A: OO;f $1,208,042.60 

2E1 I BACKFILLING CA TOTAL I $14,956,753.57 II $8,714,804.67 I $1.712,015.25 I $7,002,789.42 II $6,288,836.90 I $2.21 o,509.1 o 1 

DUMP SLOPING 

2E2N01 CUT BENCH NP-W0-01 $44,294.00 $16,635.07 $725.16 $15,909.91 $27,658.93 380Jt 1 00°A: $28,384.09 

2E2N02 CUT SLOPES NP-W0-02(BENEATH NP-PS-17) $26,281.00 $19,305.52 $2,255.93 $17,049.59 $6,975.48 730,k 100% ($35,289.59) 

2E2N03 CUT NP-WS-03 SLOPES $25,576.00 $20,713.64 $2,797.89 $17,915.75 $4,862.36 810A: 1 00°A: $1,829.25 

2E2N04 COMPLETE 1990 (NP-W0-04) $24,959.00 $20,111.21 $3.406.72 $16,704.49 $4,847.79 81 OJi: 100°-t $0.00 

2E2N05 CUT NP-W0-06 SLOPES $23,741.00 $494.43 $41.68 $452.75 $23,246.57 1000,1, 1 OOO;f $13,363 25 

2E2N06 CUT NP-WT -09 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 o_o,t OO;f $0.00 

2E2N07 REGRADE NP-DN-22 $13,811 49 $15,768.46 $2,440.85 $13,327.61 ($1,956.97) 1140A: 1 ooo,t ($2,432.12) 

2E2N08 CUT NP-WM-12 SLOPES $14,262.00 $9,627 61 $907.31 $8,720.30 $4,634 39 68°-t 100°Al $5,541.70 

2E2N09 COMPLETE 1990 (NP-HW-25) $24,309.00 $15,690.44 $1,560.41 $14,130.03 $8,618 56 65% 100% $0.00 

NP DUMP SLOPING SUBTOTAL $197,233.49 $118,346 38 $14,135 95 $104,210.43 $78,887.11 600Ji: 560;f $11.396.58 

CONFIDENTIALETED 1990 (SP-W0-13NW0-10) $156,202.00 : ~4.795.69 $6,964 98 $87,830 71 $61 .4°6 ·3 POL-EPA01-0011 08Qoo oo 
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2E2S02 CUT SP-WS-17 SLOPES $0 00 $0.00 $0.00 $0 00 $0 00 oo, O"A: $0.00 

2E2S03 CUT SP-W0-13B/W8-18A SLOPES $1,013,79500 $1.050,177 34 $235,939 23 $814,238.11 ($36,382.34) 104% 100% ($11,628.11) 

2E2S04 COMPLETE 1990 (SP-W0-14) $54,671.00 $39,385.36 $5,621 00 $33,764.36 $15,285 64 72% 100% $0.00 

2E2S05 CUT SP-W8-18B SLOPES $68,933.00 $68,910.88 $12,354.81 $56,556.07 $22.12 1000,! 100% $12,376.93 

2E2S06 COMPLETED 1990 (SP-WS-18C/WT -19) $694,880 00 $594,655.55 $123,410 45 $471,245.10 $100,224 45 86°A: 1000t\ $80,000.00 

2E2S07 COMPLETED 1990 (SP-WT -03) $42,786.00 $30,433.21 $3,083.78 $27,349.43 $12,352 79 71 O,t IOOOA $0.00 

2E2S08A SP-OP-34 Backfill (Force Account) $209,645 47 $209,645.47 $44,656.48 $164,988.99 $0 00 1 ooo,t IOOOt! $44,656.48 

2E2S09 COMPLETE 1990 (SP-W0-38) $2,377.00 $1,638.25 $197.80 $1,440.45 $738 75 69% IOOOt! $0 00 

2E2S10 DELETED 1990 (SP-WS-06) $0.00 $0.00 $0.00 $0.00 $0.00 0% OO,t $0 00 

2E2S11 COMPLETE 1990 (SP-WT-19A) $36,843 00 $30.471.16 $419 64 $30,051.52 $6,371.84 83% 1000t\ $0.00 

2E2S12 COMPLETED 1990 (SP-WM-12/WS-11) $50,512.00 $44,187.45 $7,006.12 $37,181 33 $6,324.55 870,t 100% $0 00 

2E2S13 DELETED 1990 (SP-WT -15N15B) $0.00 $0.00 $0.00 $0 00 $0.00 OO,t 0% $0.00 

2E2S14 BACKFILL SP-OP-34 (D4 West) $49,995.00 $72,236 38 $12,291.70 $59,944.68 ($22,241 38) 144% 1 00°..U ($9,949.68) 

2E2S15 COMPLETE 1990 (SP-WT-16/WT-37) $34,710.00 $24,280 44 $2,994.50 $21,285.94 $10,429 56 700,t 100% $0.00 

2E2S16 BACKFILL SP-OP-34 (D4 East) $49,995.00 $97,278.52 $21,561 62 $75,716.90 {$47,283 52) 1950Ji: 100Dt! ($25,721.90) 

2E2S17 BACKFILL SP-OP-34 (SP-14) $49,995.00 $49,975.93 $9,020.97 $40,954 96 $19.07 1000Ji: 1000,t $9,040.04 

2E2S18 BACKFILL SP-OP-34 (SH-2) $49,995.00 $53,181.65 $11,775.07 $41,406.58 ($3,186 65) 1060t!; 100'U $8,588.42 

2E2S19 COMPLETED 1990 (SP-MISCELLANEOUS SLOP $5,080 00 $3,690.12 $530.73 $3,159.39 $1,389.88 73% 1000Ji: $0.00 

SP DUMP SLOPING SUBTOTAL $2,570,414 47 $2,464,943 40 $497,828.88 $1,967,114.52 $105.471 07 96% 81 OJi: $155,362 18 

2E2J01 CUT JP-W0-11 SLOPES $1,009,732 00 $235,847 74 $42,802 41 $193,045 33 $773,884.26 23% 32°1i: $406,465.34 

2E2J02 CUT JP-WT -16D SLOPES $477,243.00 $0 00 $0.00 $0.00 $477,243.00 oo,u OOJi: $0.00 

2E2J03 & 3A CUT JP-WS-17 SLOPES $2,239,392.00 $314,152.44 $57,986.17 $256,166.27 $1,925,239.56 14% 15°1i: $531,616.87 

2E2J04 CUT JP-PS-22 SLOPES $104,656.00 $37,628.04 $6,429.99 $31,198.05 $67,027 96 36% 25°A: ($20,136.20) 

2E2J05 CUT JP-W0-72 SLOPES $68,200 00 $32,928 56 $5,835.20 $27,093 36 $35,271.44 48% 100% $41,106.64 

2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0 00 $0.00 $0.00 $0.00 0% OOJi: $0.00 

2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0 00 $0.00 $0 00 $0.00 0% 0% $0.00 

2E2J08 CUTJP-WS-01 SLOPES $0 00 $0.00 $0.00 $0.00 $0.00 oo,'i, OOt!J $0.00 

2E2J09 DELETED 1990 (JP-WT -02N02B/02C) $0.00 $0 00 $0.00 $0.00 $0 00 0% 0% $0.00 

2E2J10 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0 00 0% OOJi: $0.00 

2E2J12 CUT JP-W0-06 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E2J13 CUT JP-WS-08/12 SLOPES $107,508.00 $47,620.80 $8,172.00 $39,448 80 $59,887.20 44% 0% $0.00 

2E2J14 CUT JP-W0-11 SLOPES $721,679 00 $346,894.66 $65,230.59 $281,664.07 $374,784.34 48% 100°1i: $221,038.93 

2E2J15 CUT JP-W8-15N15B SLOPES $157,141.00 $96,851.37 $8,560.86 $88,290 51 $60,289.63 62% 100% $21,170.49 

2E2J16 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0 00 $0.00 0% 0% $0.00 

2E2J17 CUT JP-WS-16N16B/16C SLOPES $0 00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E2J18 SHALE TO JP-D4 $5,518 00 $0.00 $0.00 $0.00 $5,518.00 0% OOA; $0.00 

2E2J19 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 OOJi: 0% $0.00 

2E2J20 CUT SLOPES JP-W0-14 (NORTH SLOPES) $7,172.00 $2,931.06 $544 81 $2,386 25 $4,240 94 410Ji: 1 000Jb $4,785.75 

2E2J21 CUT JP-WS-19A SLOPES $64,551.00 $54,304.31 $9,807.43 $44,496.88 $10,246.69 84°1i: 100% $20,054.12 

2E2J22 CUT JP-WS-19B SLOPES $395,761.00 $242,212.03 $41,840.62 $200,371.41 $153,548.97 61% 100% $195,389.59 

2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% OOA; $0.00 

2E2J24 CUT JP-W0-66 SLOPES $258,203.00 $56,128.46 $10,035 13 $46,093.33 $202,074 54 22% 100% $212,109.67 

2E2J25 DELETED 1990 (JP-W0-70) $0.00 $0.00 $0 00 $0.00 $0 00 0% OOt!J $0.00 

2E2J26 CUT JP-W0-18/66A SLOPES $43,232 00 $17,623.19 $3,133.58 $14,489.61 $25,608 81 41% 100% $28,742 39 

2E2J27 CUT JP-W0-18/66B SLOPES $100,412 00 $84,302 61 $15.380.86 $68,921 75 $16,109.39 84% 1 000t!J $8,449.25 

CONFIDENTIALP-W0-18/66C SLOPES $179,307.00 ;31,844.09 $5,643.22 $26,200 87 $ 147 ·4629POL-EPA01-0011081~ 
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2E2J29 DELETED 1990 (JP-W0-03A) $0.00 $0.00 $0.00 $0 00 $0.00 0% OO,t $0.00 
·-

2E2J30 DELETED 1990 (JP-W0-03B) $0 00 $0.00 $0.00 $0.00 $0.00 o~,u OO,t $0.00 

2E2J31 CUT SLOPES JP-W0-04 $62,620 00 $2.928.36 $506.23 $2,422 13 $59,691 64 5% ODtf $0.00 
--- ----

2E2J32 CUT SLOPES JP-W0-04B $45,942.00 $0.00 $0.00 $0.00 $45,942 00 OD;t ODAJ $0 00 

2E2J33 DELETED 1990 (JP-W0-05A) $0.00 $0.00 $0.00 $0.00 $0 00 0% OOAJ $0.00 

2E2J34 DELETED 1990 (JP-W0-05B) $0.00 $0.00 $0.00 $0 00 $0 00 0% 0% $0.00 ----
JP DUMP SLOPING SUBTOTAL $6,048,269 00 $1,604,197 72 $281,909.10 $1 ,322,288 62 $4,444,071.28 27% 31% $1 ,823,898 97 

DUMP SLOPING CA TOTAL I $8,815.916 96 II $4.187,487 50 I $793,873 93 I $3.393,613.57 II $4,628,429 46 I so%1 $1.990.657 73 1 

COVER PLACEMENT 

2E3N01 HAUL SOIL FROM NP-SB-61 TO NP-DS $77,922.00 $89,573 66 $17,867.21 $71,706 45 ($11 ,651 66) 115°Ji: 1 000;1; $6,215.55 

2E3N02 HAUL SOIL FROM NP-SB-26 TO 'NP-D2 $177,823 00 $182,140.04 $40,430.52 $141,709 52 ($4,317 04) 102% 1 00°;1; $20.787 48 

2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-07 $50,895 00 $75,803.93 $15,883 44 $59,920 49 ($24,908.93) 149°,-t 1 000;1; ($9,025 49) 

2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D9 $51,363.00 $33,699 90 $6,896 74 $26,803.16 $17,663 10 66Dii 100% $24,559.84 

2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D6 $203,056.00 $127,312 81 $26,357 81 $100.955 00 $75,743 19 63°1i; 100% $41,335.00 

2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-D9 $45,045 00 $44,865.45 $9,417 00 $35,448.45 $179.55 100% 100% $9,596.55 

2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-D4 $149,246.00 $132,332 06 $27,960.48 $104,371 58 $16,913 94 89% 1000,t $211.42 

2E3NOB HAUL SOIL FROM SP-DN-61 TO NP-D1 $116,032.00 $112,434.42 $10,552.26 $101,882.16 $3,597.58 97% 1000,t ($20,573.16) 

2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-D3 $203,056.00 $199.073.84 $42,798 01 $156,275 83 $3,982 16 98% 1 000;1; ($13,985 83) 

2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D5 $232,064.00 $184,960.45 $34,067.07 $150,893.38 $47,103 55 80% 1 000;1; $11,723.62 

2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-D10 $210,600.00 $139,898.27 $29,355.96 $110,542.31 $70,701 73 66% 1 000,k $100,057 69 

2E3N12 SOIL TO NP-D6 (BENCHES) $113,607 00 $89,639.72 $17,552.71 $72,087 01 $23,967.28 79% 1 OOO,k $41,519 99 

2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-09 $73,235.00 $41,868.20 $7,894.30 $33.973 90 $31,366.80 57°Ji: 100D,k $39.261.10 

2E3N14 SHALE BORROW TO NP-D4 $49,144.13 $49,144.13 $11.382 07 $37,762 06 $0.00 100% 1Q00AJ $11.382 07 

2E3N15 SHALE BORROW TO NP-D5 $136,500.00 $115.123.15 $23,191.46 $91,931.69 $21,376.85 84% 1 000,k $44,568 31 

2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-D8 $51,948.00 $20,246.41 $4,155.64 $16,090.77 $31,701 59 39°.k 1 000.-IJ $35,857.23 

2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $84,240.00 $88,675.18 $18,554.38 $70,120 so ($4,435.18) 105°,k 100% $14,11920 

2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-D3 $83,873.00 $77,407 80 $15,259 07 $62,148 73 $6,465.20 92°Ji: 1 00°.k $15.19727 

2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-D2 $81,152 00 $77,153.57 $15,645.08 $61,508.49 $3,998.43 95°1i 100% $12,619.51 

2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS It $0 00 $0.00 $0.00 $0.00 $0.00 OOtf 0% $0.00 

2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-D1 $0.00 $0 00 $0.00 $0.00 $0.00 QO,k 0% $0.00 

NP COVER PLACEMENT SUBTOTAL $2,190,801.13 $1,881,352.99 $375,221.21 $1,506,131.78 $309,448.14 86°-t 90% $385,427.35 

2E3S01 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB $176,082.00 $96,362.82 $6,741 69 $89,621.13 $79,719.18 55°-t 100% $34,375.87 

2E3S02 SOIL BORROW SP-W5-17(SP-D2)FROM SP-SB $135,933.00 $147,803.17 $30,438.88 $117,364.29 ($11 ,870.17) 1090;\ 1000;1; $18,568.71 

2E3S03 SOIL BORROW SP-D3 FROM SP-SB-44 $671,269.00 $206,210.99 $44,691.54 $161,519.45 $465,058.01 310,k 1 00°tf $509,749.55 

2E3S04 HAUL SOIL FROM SP-SB-42 TO SP-D4 $238,662.00 $233,615.42 $52,847.23 $180,768 19 $5,046.58 980,t 1Q00,k $57,893.81 

2E3S05 HAUL SOIL FROM SP-SB-42 TO SP-D5 $133,454.00 $43,856.41 $9,476.24 $34,380.17 $89,597.59 330tf 1 0Q0tf $99,073.83 

2E3S06 HAUL SOIL FROM SP-SB-42 TO SP-D6 $164,704.00 $79,800.69 $16,488.41 $63,312.28 $84,903.31 480tf 100°.-IJ $101 .391.72 

2E3S07 HAUL SOIL FROM SP-SB-42 TO SP-D7 $300,498.00 $220,918.54 $51,097.28 $169,821.26 $79,579.46 740tf 1 000.-IJ $100,808.74 

2E3S08 SOIL BORROW (DB) FROM SP-SB-44 $425,531.00 $394,659.91 $81,966.27 $312,693 64 $30,871.09 93°-t 100% $112,837.36 

2E3S09 SOIL BORROW (09) FROM SP-SB-42 $446,808.00 $366,735.22 $80,229.00 $286,506.22 $80,072.78 82°-t 1 000.-IJ $160,301.78 

2E3S10 HAUL SOIL FROM SP-SB-42 TO SP-D10 $0.00 $0.00 $0.00 $0.00 $0.00 QO,t 00.-IJ $0.00 

2E3S11 SOIL BORROW (SP-D11) FROM SP-SB-42 $205,110 00 $236,109.02 $56,194.87 $179,914 15 ($30,999.02) 1150tf 100% $25,195.85 

2E3S12 SOIL BORROW (SP-D12) FROM SP-SB-43 $275,568 00 $70.740 75 $13,352.44 $57,388.31 $204,827.25 26Dtf 1 000.-IJ $218,179.69 

2E3S13 SOIL BORROW (SP-D1B) FROM SP-SB-50 $262,362.00 $200,515.25 $25,778.20 $174,737.05 $61,846 75 76°-t 100% $87,624.95 
BORROW (SP-13A)FROM SP-WS-17 $26,370 00 : 23,973.73 $4,603.27 $19,370 46 $2,396 21 99 54 - - -CONFIDENTIAL POL EPA01 0011082 
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2E3S15 SHALE BORROW (SP-13B)FROM SP-WS-17 $77,217 00 $0.00 $0 00 $0.00 $77,217 00 OO,U 00t\J $0.00 

2E3S16 SHALE BORROW SP-PS-01 FROM SP-WS-07 $83,48100 $66,208.25 $11,198.25 $55,010 00 $17,275 75 79"A 100% $21,836.00 

2E3S17 SHALE BORROW (SP-14) FROM SP-WS-07 $39,234 00 $32,170.93 $6,925.41 $25,245.52 $7,063 07 82°,{ 100% $13,988.48 

2E3S18 HAUL SHALE FROM SP-W&-07 TO SP-o4 $190,818 00 $177,325.44 $21,841.37 $155,484 07 $13,492 56 930,{ 1000,{ $35.333.93 
·-

2E3S19 HAUL SHALE FROM SP-WS-07 TO SP-D10 $14,368 00 $29.466.81 $6,594 24 $22,872.57 ($15,098 81) 2050Jt 
c----

1000,{ ($1 0,300.57) 

2E3S20 HAUL SHALE FROM SP-WS-07 TO SP-38 $14,947 00 $34,876.68 $7,376 80 $27,499.88 ($19,929 68) 2330Jt 100% ($16,005.88) 

2E3S21 HAUL SHALE FROM SP-WS-07 TO SP-10 $21,143 00 $31,850.32 $16,581 20 $15,269.12 ($10,707 32) 1510,{ 1000,{ $3,996.88 

SPCOVERPLACEMENTSUBTOTAL $3,903,562 00 $2,693,200.35 $544,422 59 $2,148,777 76 $1,210,361 65 69% 9QO.;i, $1.581,850.24 

2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $408,704 00 $146,838.29 $29,463.37 $117,374.92 $261,865 71 36% 110.;i, ($658,340 73) 

2E3J02 HAUL SOIL FROM JP-SB-53 TO 05 $243,698 00 $71,948.10 $14,321 60 $57,626 50 $171,749 90 3QO,U OO.;i, $0 00 

2E3J03 HAUL SOIL FROM JP-SB-53 TO DB $0 00 $0.00 $0.00 $0.00 $0 00 0% oo,u $0.00 

2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $0 00 $0 00 $0 00 $0 00 $0 00 0% 00,\J $0.00 

2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $0.00 $0.00 $0 00 $0 00 $0.00 0% 0% $0 00 

2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $0 00 $0.00 $0.00 $0 00 $0 00 QOJt 0% $0 00 

2E3J07 HAUL SOIL FROM JP-SB-64 TO D2 $0.00 $0.00 $0 00 $0.00 $0 00 00,{ 0% $0.00 

2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $0 00 $0.00 $0.00 $0.00 $0.00 OOJt 00,{ $0.00 

2E3J09 HAUL SOIL FROM JP-SB-64 TO 011 $0 00 $0 00 $0 00 $0.00 $0 00 0% oa,u $0.00 

2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $0 00 $0.00 $0.00 $0.00 $0 00 0% OO.;i, $0 00 

2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $0 00 $0 00 $0 00 $0 00 $0 00 0% OO,t $0.00 

2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $0 00 $0 00 $0 00 $0.00 $0 00 0% 00,t $0 00 

2E3J13 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0 00 $0.00 $0 00 oo,u OO.;i, $0.00 

2E3J14 DELETED 1990 (JP-SB-54) $0 00 $0.00 $0 00 $0.00 $0 00 0% 00,{ $0.00 

2E3J15 SOIL COVER FOR H-1 MINE AREA $14,640 00 $8,063.31 $1,575.77 $6,487 54 $6,576 69 55°Jt 1000Jt $8,152.46 

2E3J16 DELETED 1990 (JP-SB-54) $0 00 $0.00 $0.00 $0 00 $0 00 0% OOJt $0 00 

2E3J17 DELETED 1990 (JP-SB-54) $0 00 $0 00 $0 00 $0 00 $0 00 0% 0% $0.00 

2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0 00 $0.00 $0.00 $0.00 $0 00 0% 0% $0 00 

2E3J19 HAUL SHALE FROM JP-WS-15 TO 01 $0 00 $0 00 $0 00 $0.00 $0 00 0% 00,\J $0 00 

2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $0 00 $0.00 $0 00 $0.00 $0 00 0% 00,t $0 00 

2E3J21 HAUL SHALE FROM JP-WS-15 TO D7 $0 00 $0 00 $0 00 $0.00 $0 00 0% OO,t $0.00 ---
2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $0 00 $0.00 $0.00 $0 00 $0 00 0% 00,-t $0.00 

2E3J23 HAUL SHALE FROM JP-WS-15 TO D12 $0 00 $0 00 $0.00 $0.00 $0.00 0% OOJt $0.00 

2E3J24 HAUL SHALE FROM JP-WT -02 TO DBA $0 00 $0.00 $0.00 $0 00 $0 00 0% QOJt $0.00 

2E3J25 DELETED 1990 (JP-WT -02) $0 00 $0.00 $0.00 $0.00 $0 00 OOJt 00,{ $0.00 

2E3J26 DELETED 1990 (JP-WT -02) $0 00 $0 00 $0.00 $0.00 $0.00 OOJt OOJt $0.00 

2E3J27 DELETED 1990 (JP-WT -02) $0 00 $0.00. $0 00 $0.00 $0 00 QOJt QOJi: $0.00 

2E3J28 HAUL SHALE FROM JP-WT -02 TO 015 $0 00 $0.00 $0.00 $0.00 $0.00 QOJt QO,{ $0.00 

2E3J29 HAUL SHALE FROM JP-WT -02 TO D 16 $0.00 $0.00 $0 00 $0 00 $0 00 QDJt OOJt $0.00 

JP COVER PLACEM~NT SUBTOTAL $667,042.00 $226,849.70 $45,360 74 $181,488.96 $440,192.30 34% 140,{ ($650,188 27) 

COVER PLACEMENT CA TOTAL I $6,761,405 13 II $4,801.403 04 I $965,004 54 I $3,836,398.50 II $1,960.002 09 I $1.317.089 32 1 

CONTAM SOIL EXV 

2E4N01 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $106,304.00 $89,655.64 $20,825.16 $68,830.48 $16,648.36 84°A 900,{ $21,273.69 

2E4N01A NORTH RIO PAGUATE-EAST $45,600 00 $45,481.17 $10,334 34 $35,146.83 $118 83 100% 1000,{ $10,453.17 

2E4N01B NORTH RIO PAGUATE-WEST $45,600.00 $45,478 72 $10,246.14 $35,232 58 $121 28 1 QOOJt 100% $10,367 42 

NPCONTAMINATED SOIL SUBTOTAL $197,504 00 $180,615 53 $41.405.64 $139,209.89 $16,88847 91°Jt 900A: $42,09428 

CONFIDENTIALCS-27/28/31/33/53 TO SP-OP-34 $162,633 00 $1 '3.375 73 $26,273 15 $97,102 58 
$
39
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- - - - - - - - - - - - - - ... - - -DETAIL FOR PTD 

OCT 1992 

%OF REPORTED ESTIMATED 
TOTAL COST PTO ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

2E4S02 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 00,{ 0% $0.00 

2E4S03 NO WORK PACKAGE ASSIGNED THIS WBS # $0 00 $0.00 $0.00 $0.00 $0.00 OOJt OOA $0.00 

2E4S04 SP-C$-33 $0.00 $0.00 $0.00 $0 00 $0.00 OOAJ OOA $0.00 

2E4S05 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 OOA OOJt $0.00 

2E4S06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 ODA OOJt $0.00 

2E4S07 COMPLETED 1990 (SP-CS-62/32 TO SP-QP-35 $11,432.00 $23,146.83 $5,923.73 $17,223.10 ($11.714.83) 2020A j 000,{ ($8,934.1 0) 
SP CONTAMINATED SOIL SUBTOTAL $174,065.00 $146,522.56 $32,196.88 $114,325.68 $27,542.44 840A SQO_.t ($28,698 33) 

2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP-41 $42,183 00 $52,671.16 $5,972.27 $46,698.89 ($10,488.16) 125'lt 850Jt ($12,756.87) 

2E4J02 HAUL CS FROM JP-CS-38137 TO JP-OP-41 $18,287 00 $48,663.25 $142.91 $48,520.34 ($30,376.25) 2660,{ SQOAJ ($78,753.68) 

2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0 00 $0.00 $0.00 00,{ 0% $0.00 --.-
2E4J04 COMBINED INTO 2E2J02 $0.00 $0 00 $0.00 $0 00 $0.00 OOAJ 0% $0.00 

JP CONTAMINATED SOIL SUBTOTAL $60,470 00 $101,334 41 $6,115.18 $95,219 23 ($40,864.41) 1680AJ 63% ($91 ,51 0.55) 

2E41 CONTAMINATED SOIL CA TOTAL I $432,039.00 II $428,472.50 I s79,717.7o 1 $348,754.80 II s3,566.5o 1 99oi!J ($78, 114.60) 1 

HIGHWALL RECLAM 

2E5N01 TRIM NP HIGHWALLS $78,967.00 $1,005.96 $190 14 $815.82 $77,961.04 1 O_.t 1000AJ $64,287.18 

2E5N02 SCALE NP HIGHWALLS $62,262.00 $0.00 $0.00 $0 00 $62,262.00 00,{ 1 QOOAJ $61,249.00 
NP HIGHWALL SUBTOTAL $141,229 00 $1,005.96 $190 14 $815 82 $140,223.04 1 0,-t 100% $125,536.18 

2E5S01 TRIM SP HIGHWALLS $77,047.00 $29,160.64 $0.00 $29,160 64 $47,886.36 380,-t 100% $34,022.36 

2E5S02 SCALE SP HIGHWALLS $75,469.00 $29,160.63 $0.00 $29,160.63 $46,308.37 39'lt 100% $45,058.37 
SP HIGHWALL SUBTOTAL $152,516 00 $58,321.27 $0.00 $58,321.27 $94,194.73 38o,t 100% $79,080 73 

2E5J01 TRIM JP HIGHWALLS $0 00 $0.00 $0.00 $0.00 $0.00 OOJt 1 000AJ $0.00 

2E5J02 SCALE JP HIGHWALLS $0.00 $0 00 $0.00 $0.00 $0.00 00,{ 100% $0.00 
JP HIGHWALL SUBTOTAL $0 00 $0.00 $0.00 $0.00 $0.00 00AJ 0% $0 00 

HIGHWALL CA TOTAL I $293,745 00 II $59,327.23 I $190.141 $59,137 0911 $234,417.77 1 $204,616.91 1 

EROSION CONTROL 

2E6N01A RIO MOQUINO-EROSION CONTROLS $219,919.00 $0 00 $0.00 $0.00 $219,919.00 OO,t OOAJ $0.00 

2E6N02 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 $0 00 $0.00 0% 0% $0 00 

2E6N03 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 $0.00 $0.00 00,t OOAJ $0.00 

RIO MOQUINO AND NP DITCH SUBTOTAL $219,919.00 $0.00 $0.00 $0.00 $219,919.00 0% 0% $0 00 

I2E6X01 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 OO,t OOAJ $0.00 

I2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 OO,t OOAJ $0.00 
ROCK SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0 00 00/t 0% $0.00 

2E61 EROSION CONTROL CA TOTAL I $219,919.00 II $0 00 I so.oo 1 so.oo II $219,919.oo 1 so.oo 1 

EARTHWORKTASKTOTAL I $31,259,859.6611 $18,191,494.94 I $3,550,801.561 $14,640,693.3811 $13,115,252.721 580/llj 570I!J $5,644,758.47 I 

UG ENTRIES ABAN 

2S1N01 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL $0 00 $0 00 $0.00 $0.00 $0.00 $0.00 

CONFIDENTIALP-l 3 ADIT so oo I L __ s:...:.o_o-'-o--'-l ___ _:_so_oo----'--1 __ _ s_o o_o .LL.II ___ so_opQL-EPA01-0011 084so oo I 
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DETAIL FOR PTD 

OCT 1992 

%OF REPORTED ESTIMATED 

TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

2S1S02 SEAL P-10 DECLINE $15,755.00 $1,929.88 $281.22 $1,648.66 $13,825.12 12% 100% $14,106.34 

2S1S03 COMPLETE 1990 (H-1 ADIT) $10,902.00 $734.25 $58.18 $676 07 $10,16775 7% 100% $10,225.93 

2S1S04 SEAL VENT HOLES $56,640.00 $11,824.73 $10.00 $11,814.73 $44,815 27 21 OAJ 100% $28,942 27 

2S1S05 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0 00 $0.00 $0 00 OOAJ 100°A: $0.00 

SP UG ENTRIES ABANDON SUBTOTAL $83,297.00 $14,488.86 $349 40 $14,139.46 $68,808.14 17°;\ 47°;t $53,274.54 

2S1J01 SEAL JP-SS-50 ENTRIES $2,748.00 $0.00 $0.00 $0.00 $2,748.00 OOfi OOJt $0.00 

2S1J02 SEAL JP-PS-46 ENTRIES $2,748 00 $264 45 $10 33 $254.12 $2.483 55 10°A: OOAJ $0.00 

JP UG ENTRIES ABANDON SUBTOTAL $5,496.00 $264.45 $10.33 $254.12 $5,231.55 50Jt 5% $0 00 

2S1 I UG ENTRIES ABANDON CA TOTAL I $88.793 oo II $14.753.31 1 $359.73 1 $14.393 58 II $74,039 69 1 17°A1 $53.274 54 1 

PIT WATER 

2S2N01 COMPLETE 1990 (NP PIT) $141,666.00 $161,935.47 $36,761.23 $125,174.24 ($20,269.47) 114°;\J 100% $16,491 76 

2S2S01 DISPOSE OF SP PIT WATER $93,920.00 $128.155.26 $23,736.58 $104,418 68 ($34,235 26) 136°Al 100% ($12,033 68) 

2S2J01/01 A DISPOSE OF JP WATER-PY91 & PY92 $362,808.00 $137,162.94 $37,760.41 $99.402 53 $225,645 06 38% 70% $204,463 39 

2S2 PIT WATER CA TOTAL $598,394 00 $427,253.67 $98,258.22 $328.995 45 $171.140 33 71% 84% $208,921 47 

SURF STRUC OEM 

2S3N01 COMPLETE 1990 (NP SURF. STRUC) $2,947 00 $1,172.41 $0.00 $1,172 41 $1,774 59 400Jt 1 00°fi: $1,774 59 

2S3S01 DEMOLISH SP SURFACE STRUCTURES $57,896 00 $48,510.07 $2.490 72 $46,019.35 $9,385 93 84°A: 900fio $6,763.39 

2S3J01 DEMOLISH JP SURFACE STRUCTURES $114,986 00 $112,902.68 $4,016.93 $108.885 75 $2,083.32 98°A: 95°A: ($24,272.58) 

2S3 SS DEMOLITION CA TOrAL $175,829.00 $162,585 16 $6.507.65 $156,077 51 $13,243 84 92°A: 81"A: ($15.734.60) 

SURF STAG DECOM 

2S4XY NOT ASSIGNED I $o.oo 11 $o oo 1 $o.oo 1 $o oo 11 $o.oo 1 OOA>/ 0%/ $o oo 1 

2S4 SS DECOM CA TOTAL j $0 oo[J $0.00[ $o.oo 1 $o oo 11 $0 00 l ooAJ_ oo~ $o oo 1 

PEAMSTRUC 

2S5N01 CONSTRUCT PERMANENT ACCESS ROADS-NP $0.00 $0.00 $0.00 $0 00 $0.00 0% OOJt $0 00 

2S5N02 CONSTRUCT PERMANENT FENCES· NP AREA $0.00 $0.00 $0.00 $0.00 $0.00 00;\ OOJt $0.00 

NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 OOfi OOJt $0 00 

2S5S01 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0 00 $0.00 $0.00 OOfi OOJt $0.00 

2S5S02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0 00 $0.00 0% OOJt $0.00 

SP STRUCTURES SUBTOTAL $0 00 $0.00 $0.00 $0.00 $0.00 OOtiJ OD,t $0.00 

2S5J01 CONSTRUCT PERMANENT ACCESS ROADS: JP $41,616.00 $0 00 $0.00 $0 00 $41,616.00 0% OOJt $0.00 

2S5J02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0 00 $0.00 0% 0% $0.00 

JP STRUCTURES SUBTOTAL $41,616.00 $0.00 $0.00 $0.00 $41,616.00 0% oo;t $0.00 

2S5J09 CONSTRUCT PERMANENT FENCES: ALL AREA $151,565.00 $187,627.46 $3,384.34 $184,243 12 ($36,062 46) ($60,208.70) 

ALL STRUCTURES SUBTOTAL $151 ,565.00 $187,627.46 $3,384.34 $184,243 12 ($36,062.46) ($60,208 70) 

2S51 PERMANENT STRUCTURES CA TOTAL I $193.181.oo 11 $187,627.461 $3.384 34 1 $184,2431211 $5,553 541 970] 730~ ($60.208.70) 1 

12s STRUCTURES TASK TOTAL I $1 .o56, 197 .oo II $792.219 6o 1 $108,509.94 1 $683.709.66 II $263.977.40 1 7501 79%1 $186.252.70 1 

!SEEDBEDS I 
CONFIDENTIAL 'IE BED & SEED NP FLAT AREAS $137.966.oo 11 $1: 7.691 26 1 $8.24 1 $137.683 o2 II 

$
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WBSIDNO. WORK PACKAGE DESCRIPTION 

2R1N02 PREPARE BED & SEED NP SLOPE AREAS 

NP SEEDING SUBTOTAL 

2R1S01 PREPARE BED & SEED SP FLAT AREAS 

2R1S02 PREPARE BED & SEED SP SLOPE AREAS 

2R1S03 COMPLETE 1990 (RESEED AT HOUSING AREA) 

SP SEEDING SUBTOTAL 

2R1J01 PREPARE BED & SEED JP FLAT AREAS 

2R1J02 PREPARE BED & SEED SP SLOPE AREAS 

JP SEEDING SUBTOTAL 

2R1 I SEEDING CA SUBTOTAL I 
IRRIGATION 

2R2N01 DELETED 1990 (IRRIGATION) 

12R2S01 I DELETED 1990 (IRRIGATION) 

j2R2J01 jDELETED 1990 (IRRIGATION) 

2R21 IRRIGATION CA SUBTOTAL I 

j2R REVEGETATION TASK TOTAL I 

TERRACING 

2T1N01 TERRACING NP AREA: 1200 LF 

2T1S01 TERRACING SP AREA. 19100 LF 

2T1J01 TERRACING JP AREA· 29000 LF 

2T1 TERRACING CA SUBTOTAL 

SPECIAL CASES 

2T2S01 CUT SP-SW-<>6 SLOPES- OAK CANYON 

2T2J01 CUT JP-WS-01 SLOPES- GAVILAN 

2T2J02 CUT JP-W0-14 SLOPES- RIO MOQUINO 

2T2J03 CUT JP-WO-<l3A/3B/4AI4B SLOPES 

2T2J04 CUT NORTH JP-WS-19 BENCHES 

2T2NOI CUT NP-W0--()1 BENCHES--RIO MOQUINO 

2T2 SPECIAL CA SUBTOTAL 

j2T I TERRACING/SPECIAL TASK 

- -
IOTALCOST 

ESTIMATE 

$82,344 00 

$220,310.00 

$363.458.00 

$198,047.00 

$54,917 00 

$616,422.00 

$0.00 

$0.00 

$0.00 

$836.732 oo II 

0 00 

$0 oo 11 

so.oo 11 

so.oo 11 

$836.732.oo II 

$5,100 00 

$81,175.00 

$0.00 

$86,275.00 

$814,630.00 

$814,630.00 

... ---DETAIL FOR PTD -
PTD ACTUAL ACTUAL REMAINING 

ACTUAL COST EQUIP CREDII CASH FLOW COST ESIIMATE 

$52,417.41 $0.00 $52,417.41 $29,926.59 

$190,108.67 $8.24 $190,100.43 $30,201.33 

$156,557.37 $819 15 $155,738.22 $206,900.63 

$51,501 21 $239.93 $51,261.28 $146,545.79 

$45,155.70 $0.00 $45,155 70 $9,761 30 

$253,214.28 $1,059.08 $252,155.20 $363,207.72 

$0.00 $0.00 $0.00 $0.00 
$0.00" $0.00 $0.00 $0 00 

$0 00 $0 00 $0 00 $0.00 

$443.322.95 1 $1.067.32 1 $442.255.63 II $393,409.05 1 

$0.00 $0 00 $0.00 $0 00 

$o.oo 1 $o.oo 1 $o.oo 11 $0 oo 1 

$o.oo 1 $o.oo 1 so oo 11 $o.oo 1 

so.oo 1 $o.oo 1 so.oo 11 $o.oo 1 

$443,322.95 1 $1,067.321 $442.255.63 11 $393,409.os 1 

$0.00 $0.00 $0.00 $5,100.00 

$41,109.54 $2,806 83 $38,302.71 $40,065.46 

$0.00 $0.00 $0.00 $0.00 

$41 '109.54 $2,806.83 $38,302.71 $45,165.46 

$0.00 $0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 $0 00 

$0.00 $0 00 $0.00 $0.00 

$0.00 $0.00 $0.00 $0.00 

$560,835.65 $117,243.53 $443,592.12 $253,794.35 

$560,835.65 $117,243.53 $443,592.12 $253,794.35 

$ooo.oo5.oo II $601,945.191 $12o,o5o.361 $481,894.8311 $298,959.81 1 

CONSTRUCTION TOTAL I $37,038,653.66 II $22,554,360.47 I $3,792,213.43 I $18,762,147.04 II $14,429,902.42 I 

- .. - -
OCT 1992 

%OF REPORTED ESTIMATED 

ESTIMATE % VARIANCE 

SPENT COMPLETE AT COMPLETION 

64°11 goo,t $24,102.43 

86°11 goo~ $9,087 30 

43°11 66°~ $127,491.00 

26°11 500~ $95,524.44 

82°,t 100011 $9,761.30 

41DA 66011 $232,776 74 
OOAJ 0011 $0.00 

0% 0011 $0.00 

o% oo.-t $0 00 

53%1 wA1 $241.864.04 1 

$0 00 

00~ 00~ so oo 1 

00~ 00~ $o.oo 1 

00~ oj $0.oo 1 

530~ ol $241.864.04 1 

00,-t 0011 $0.00 

51 °.-t 95°11 ($40.318.64) 
oD,t 0011 $0.00 

48°.-t 0011 ($40,318.64) 

ooll 0011 $0.00 
0011 OO,i $0 00 

ooA OOJi $0.00 

o% OOJi $0.00 
0011 OO,i $0.00 

69°11 1000Ji $250,000.00 
69011 00,1 $250,000.00 

67<ifii 7oo'ij $209,681.361 

61§\i 610~ $6.523,331.731 

CONFIDENTIAL POL-EPA01-0011 086 
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PY92 ACTUAL ACTUAL 

WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

POLMGMT 
1P1L01 PROJECT MANAGEMENT- PY90 $0.00 $0.00 $0.00 
1P1L01A PROJECT MANAGEMENT- PY91 $0.00 $0.00 $0.00 
1P1L018 PROJECT MANAGEMENT- PY92 $119,113.38 $0.00 $119,113.38 
1P1L01C $0.00 $0.00 $0.00 
1P1L01D $0.00 $0.00 $0.00 

j1P1 I POL MANAGEMENT CA TOTAL $119,113.38 I $o.oo 1 $119,113.38 1 

NE 
1P2L01 PRIOR DESIGN AND SPECIFICATIONS $0.00 $0.00 $0.00 
1P2L02 PRIOR LEGAL EXPENSE $8.70 $0.00 $8.70 

·~-

1P2L03 PRIOR POL EXPENSE $0.00 $0.00 $0.00 

j1P2 !ENGINEERING CA TOTAL $8.70 I $o.oo 1 $8.7o I 

I1P IPOLMANAGEMENTTASKTOTAL $119,122.081 $o.oo 1 $119,122.oc 1 

CMC 
1C1L01 &01A ENGINEERING SVCS. CONTRACT: PY90 & PY9 $0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 
1C1L018 ENGINEERING SERVICES-PY92 $14,295.27 $0.00 $14,295.27 
1C1L058 ENVIRONMENTAL MONITORING: PY92 $59,865.72 $0.00 $59,865.72 
1C1L05 &OSA ENVIRONMENTAL MONITORING: PY90 & PY91 $0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

jCONSTRUCTION MANAGEMENTCA TOTAL $74,160.99j $o.oo 1 $74,160.99 1 

INTERIMCMC 

1C2L01 COMPLETE 1989 (CONST. MGMT.) $0.00 $0.00 $0.00 

1C2L02 COMPLETE 1989 (CMC PURCHASES) $0.00 $0.00 $0.00 

1C2L038 COMPLETE 1990 (ENV. MONITORING) $0.00 $0.00 $0.00 

!INTERIM CMC CA TOTAL $0.00 I $o.oo 1 $o.oo 1 

CONTINGENCY 
1C3L01 MITIGATION PER CO-OP AGREEMENT $0.00 $0.00 $o.oo 1 

1C3L02 REVEGETATION PER CO-OP AGREEMENT $0.00 $0.00 $o.oo 1 

1C3L03 PAGUATE REPAIR FUND $409,000.00 $0.00 $409,000.00 
1C3 CO-oP AGREEMENT CONTINGENCY CA TOTA $409,000.00 $0.00 $4o9.ooo.oo 1 

I CONSTRUCTION MANAGEMENT TASK TOTAL I $483,160.99 I $o.oo I $483,160.99 1 

CONFIDENTIAL POL-EPA01-0011 088 



- - _,E.__ Fw. p .. - - ... - - - - - - - - - -OCT., 1992 

PY!l2 ACTUAL ACTUAL 

WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

I MANAGEMENT TOTAL $602,283.071 so.oo 1 $602,283.07 l 

LCCADMIN 
2l1L01 COMPLETE 1990 (LCC G&A) I so.oo 1 so.oo 1 so.oo 1 

2L1L02A LCC MARGIN-REFUND FOR OVERRUNS l ($5,744.08) J so.oo 1 ($5,744.08) 1 

I LCC COSTS CA TOTAL ($5,744.08)1 so.oo 1 ($5,744.08) 1 

2L2L01 COMPLETE 1990 (LCC MOB. G&A) $0.00 $0.00 $0.00 

2L2L02, 02A LCC INSURANCE: INTERIM, PY90, PY91 $0.00 $0.00 $0.00 

2l2L02B LCC INSURANCE-PY92 $111,626.00 $0.00 $111,626.00 

2l2L03 COMPLETE 1990 (LCC ADMIN COSTS) $0.00 $0.00 $0.00 

ILCC START-UPCOSTSCATOTAL s111.626.oo 1 so.oo 1 $111,626.oo 1 

I LCC ADMINISTRA1'10N TASK TOTAL $105,881.92 1 so.oo 1 $105,881.92 1 

MOBiliZATION 
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 
2M1L05 COMPLETE 1990 (SMALL TOOLS) $0.00 $0.00 $0.00 

2M1L06 COMPLETE 1990 (REMODELING) $0 00 $0.00 $0.00 

2M1L07 COMPLETE 1990 (RECONDITIONING) $0.00 $0.00 $0.00 

2M1L08 COMPLETE 1990 (SHOPS) $0.00 $0.00 $0.00 

2M1X01 BARRICADING ROAD CLOSURE $0.00 $0.00 $0.00 

I MOBILIZATION CATOTAL so.oo 1 so.oo 1 $o.oo 1 

lAND SURVEY 

2M2N01 LAND SURVEY NP AREA $0.00 $0.00 $0.00 

2M2S01 LAND SURVEY SP AREA $0.00 $0.00 $0.00 

2M2J01 LAND SURVEY JP AREA $108,448.97 $2,443.22 $106,005.75 

I LAND SURVEY CA TOTAL $108,448.97 1 $2,443.221 $1o6.oo5.7s 1 

TRAINING 

2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 

2M3L02, 02A OPERATOR TRAINING-PY90 & PY91 $0.00 $0.00 $0.00 

2M3L02B OPERATOR TRAINING-PY92 $106,203.84 $0.00 $106,203.84 

J2M3 I LCC TRAINING CA TOTAL $106,203.841 so.oo 1 $106,203.84 1 

j2M I MOBILIZATION TASK TOTAL s214.es2.81 1 $2,443.221 $212,209.59 1 

BACKFILLING 
2E1N01 COMPLETE 1990 (NP HAUL ROADS) $0.00 $0.00 $0.00 
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2E1N02 HAUL TO NP PIT. NP-PS-17 $326,843.07 $0.00 $326,843.07 

2E1N03 COMPLETED 1990 (NP-PS-18) $0.00 $0.00 $0.00 

2E1N04 COMPLETED 1990 (NP-PS-14) $0.00 $0.00 $0 00 

2E1N05 COMPLETED 1990 (NP-PS-15) $0.00 $0.00 $0.00 

2E1N06 COMPLETED 1990 (NP-PS-16) $0.00 $0.00 $0.00 

2E1N07 COMPLETE 1990 (SP-PS-01) $0.00 $0.00 $0.00 

2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E1N10 HAUL TO NP PIT: NP-WT-10 $18,202.10 $0.00 $18,202.10 

2E1N11 COMPLETE 1990 (NP-PS-13) $0.00 $0.00 $0.00 

2E1N12 COMPLETE 1990 (NP-WS-19) $0.00 $0.00 $0.00 

NPBACKFILLING SUBTOTAL $345,045.17 $0.00 $345,045.17 

2E1S01 CONSTRUCT SP HAUL ROADS $0.00 $0.00 $0.00 

2E1S02 HAUL SP-PS-02 TO SP-OP-34 $0.00 $0.00 $0.00 

2E1S03 SP-PS-02 ADDITIONAL VOLUME $0.00 $0.00- $0.00 

SP BACKFILLING SUBTOTAL $0.00 $0.00 $0.00 

2E1J01 CONSTRUCT JP HAUL ROADS & RAMPS $80,200.53 $15,211.39 $64,989.14 

2E1J02 HAUL JP-PS-23 TO JP-OP-41 $151 ,965.60 $29,899.03 $122,066.57 ... 
2E1J03 HAUL JP-PS-24 TO JP-OP-41 $783,390.35 $178,426.12 $604,964.23 

2E1J04 HAUL JP-PS-25 TO JP-OP-41 $940,869.05 $221,513.14 $719,355 91 

2E1J05 HAUL JP-PS-26 TO JP-OP-41 $307,428.01 $68,734.75 $238,693.26 

2E1J06 HAUL JP-W0-10 TO JP-OP-41 $114,668.21 $26,074.95 $88,593.26 

2E1J07 HAUL JP-PS-27 TO JP-OP-41 $425,562.34 $88,862.75 $336,699.59 

2E1J08 HAUL JP-W0-07 TO JP-OP-41 $249,589.14 $57,088.82 $192,500.32 

2E1J09 HAUL JP-W0-12 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J10 HAUL JP-WS-08 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J11 HAUL JP-WS-15 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J12 HAUL JP-W0-71 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J13 HAUL JP-W0-03 TO JP-OP-41 $392,114.58 $91,733.43 $300,381.15 

2E1J14 HAUL JP-WS-13/W0-20 TO JP-OP-42 $21,791.83 $4,014.42 $17,n7.41 

2E1J15 JACKPILE HAUL ROADS-FORCE ACCOUNT $39,796.91 $7,335.86 $32,461.05 

JP BACKFILLING SUBTOTAL $3,507,376.55 $788,894.66 $2,718,481.89 

\2E1 \BACKFILLING CATOTAL $3,852,421.72 1 $788,894.66\ $3.063,527.06 1 

DUMP SlOPING 

2E2N01 CUT BENCH NP-W0-01 $16,635.07 $2,697.28 $13,937.79 

2E2N02 CUT SLOPES NP-W0-02(BENEATH NP-PS-17) $6,975.48 $0.00 $6,975.48 

2E2N03 CUT NP-WS-03 SLOPES $4,862.35 $0.00 $4,862.35 

2E2N04 COMPLETE 1990 (NP-W0-04) $0.00 $0.00 $0.00 

2E2N05 CUT NP-W0-06 SLOPES $0.00 $0.00 $0.00 

2E2N06 CUT NP-WT -09 SLOPES $0.00 $0.00 $0.00 

2E2N07 REGRADE NP-DN-22 $1,956.97 $0.00 $1,956.97 

2E2N08 CUT NP-WM-12 SLOPES $4,634.39 $0.00 $4,634.39 

2E2N09 COMPLETE 1990 (NP-HW-25) $0.00 $0.00 $0.00 

NP DUMP SLOPING SUBTOTAL $35,064.26 $2,697.28 $32,366.98 

2E2S01 COMPLETED 1990 (SP-W0-13AIW0-10) $0.00 $0.00 $0.00 
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2E2S02 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00 
2E2S03 CUT SP-W0-13B/WS-18A SLOPES $0.00 $0.00 $0.00 
2E2S04 COMPLETE 1990 (SP-W0-14) $0.00 $0.00 $0.00 
2E2S05 CUT SP-WS-18B SLOPES $0.00 $0.00 $0.00 , __ 
2E2S06 COMPLETED 1990 (SP-WS-18C/WT-19) $0.00 $0.00 $0.00 
2E2S07 COMPLETED 1990 (SP-WT -03) $0.00 $0.00 $0.00 
2E2S08A SP-OP-34 Backfill (Force Account) $0.00 $0.00 $0.00 
2E2S09 COMPLETE 1990 (SP-W0-38) $0.00 $0.00 $0.00 
2E2S10 DELETED 1990 (SP-WS-06) $0.00 $0.00 $0.00 

2E2S11 COMPLETE 1990 (SP-WT-19A) $6,371.85 $0.00 $6,371.85 
2E2S12 COMPLETED 1990 (SP-WM-12/WS-11) $0.00 $0.00 $0.00 
2E2S13 DELETED 1990 (SP-WT -15AI15B) $0.00 $0.00 $0.00 

2E2S14 BACKFILL SP-OP-34 (D4 West) $0.00 $0.00 $0 00 
2E2S15 COMPLETE 1990 (SP-WT-16/WT-37) $0.00 $0.00 $0.00 

2E2S16 BACKFILL SP-OP-34 (D4 East) $0.00 $0.00 $0 00 
2E2S17 BACKFILL SP-OP-34 (SP-14) $0.00 $0.00 $0.00 

2E2S18 BACKFILL SP-OP-34 (SH-2) $0.00 $0.00 $0.00 
2E2S19 COMPLETED 1990 (SP-MISCELLANEOUS SLOP $0.00 $0.00 $0.00 

SP DUMP SLOPING SUBTOTAL $6,371.85 $000 $6,371.85 

2E2J01 CUT JP-W0-11 SLOPES $235,847.74 $42,802.41 $193,045.33 
2E2J02 CUT JP-WT -16D SLOPES $0.00 $0.00 $0.00 
2E2J03&3A CUT JP-WS-17 SLOPES $314,152.44 $57,986.17 $256,166 27 

2E2J04 CUT JP-PS-22 SLOPES $37,628.04 $6,429.99 $31,198.05 

2E2J05 CUT JP-W0-72 SLOPES $32,928.56 $5,835.20 $27,093.36 

2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E2J08 CUT JP-WS-01 SLOPES $0 00 $0.00 $0.00 

2E2J09 DELETED 1990 (JP-WT-02AI02B/02C) $0.00 $0.00 $0.00 

2E2J10 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E2J12 CUT JP-W0-06 SLOPES $0.00 $0.00 $0.00 

2E2J13 CUT JP-WS-08/12 SLOPES $47,620.80 $8,172.00 $39,448 80 

2E2J14 CUT JP-W0-11 SLOPES $12,238.60 $2,294.10 $9,944.50 

2E2J15 CUT JP-WS-15AI15B SLOPES $51,089.63 $0.00 $51,089.63 

2E2J16 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E2J17 CUT JP-WS-16A/16B/16C SLOPES $0.00 $0.00 $0.00 

2E2J18 SHALE TO JP-D4 $0.00 $0.00 $0.00 

2E2J19 NO WORK PACKAGE ASSIGNED THIS WBS It $0.00 $0.00 $0 00 

2E2J20 CUT SLOPES JP-W0-14 (NORTH SLOPES) $0.00 $0.00 $0.00 

2E2J21 CUT JP-WS-19A SLOPES $54,304.31 $9,807.43 $44,496.88 

2E2J22 CUT JP-WS-198 SLOPES $17,991.23 $2,796 82 $15,194.41 

2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00 

2E2J24 CUT JP-W0-66 SLOPES $1,366.40 $237.68 $1,128 72 

2E2J25 DELETED 1990 (JP-W0-70) $0.00 $0.00 $0.00 

2E2J26 CUT JP-W0-18/66A SLOPES $17,623.19 $3,133.58 $14,489.61 

2E2J27 CUT JP-W0-18/668 SLOPES $39,932.68 $7,310.82 $32,621.86 

2E2J28 CUT JP-W0-18/66C SLOPES $31,844 09 $5,643.22 $26,200.87 
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2E2J29 DELETED 1990 (JP-W0-03A) $0.00 $0.00 $0.00 

2E2J30 DELETED 1990 (JP-WO-Q3B) $0.00 $0.00 $0.00 

2E2J31 CUT SLOPES JP-W0-04 $2,928.36 $506.23 $2,422.13 

2E2J32 CUT SLOPES JP-W0-048 $0 00 $0 00 $0.00 

2E2J33 DELETED 1990 (JP-WO-o5A) $0.00 $0.00 $0.00 

2E2J34 DELETED 1990 (JP-WO-Q5B) $0.00 $0.00 $0.00 

JP DUMP SLOPING SUBTOTAL $897,496.07 $152,955.65 $744,540.42 

I DUMP SLOPING CA TOTAL $938,932.181 $155,652.93 1 $783,279.25 1 

COVER PLACEMEN 
2E3N01 HAUL SOIL FROM NP-SB-61 TO NP-D8 $89,573.66 $17,867,21 $71,706.45 

2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $0.00 $0.00 $0.00 

2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $75,803.93 $15,883.44 $59,920.49 

2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D9 $33,699.90 $6,896.74 $26,803.16 

2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D6 $127,118.74 $26,357.81 $100,760.93 

2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-09 $44,865.45 $9,417.00 $35,448.45 

2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-D4 $11,000.00 $0.00 $11,000.00 

2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-D1 $3,597.58 $0.00 $3,597.58 

2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-D3 $3,982.15 $0.00 $3,982.15 

2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D5 $39,903.56 $0.00 $39,903.56 

2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-D10 $139,898.27 $29,355.96 $110,542.31 

2E3N12 SOIL TO NP-D6 (BENCHES) $89,639.72 $17,552.71 $72,087.01 

2E3N13 HAUL SHALE FROM NP-W5-31 TO NP-D9 $15,844.33 $3,161.89 $12,682.44 

2E3N14 SHALE BORROW TO NP-D4 $0.00 $0.00 $0.00 

2E3N15 SHALE BORROW TO NP-D5 $18,176.85 $0.00 $18,176.85 

2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-D8 $20,246.41 $4,155.64 $16,090.77 

2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $88,675.18 $18,554.38 $70,120.80 

2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-D3 $6,465.20 $0.00 $6,465.20 

2E3N19 HAUL SHALE FROM NP-WS-Q3 TO NP-D2 $3,998.43 $0.00 $3,998.43 

2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-D1 $0.00 $0.00 $0.00 

NP COVER PLACEMENT SUBTOTAL $812,489.36 $149,202.78 $663,286.58 

2E3S01 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB $67,719.18 $0.00 $67,719.18 

2E3S02 SOIL BORROW SP-WS-17(SP-D2)FROM SP-SE! $0.00 $0.00 $0.00 

2E3S03 SOIL BORROW SP-03 FROM SP-SB-44 $0.00 $0.00 $0.00 

2E3S04 HAUL SOIL FROM SP-SB-42 TO SP-D4 $0.00 $0.00 $0.00 

2E3S05 HAUL SOIL FROM SP-SB-42 TO SP-D5 $28.48 $0.00 $28.48 

2E3S06 HAUL SOIL FROM SP-SB-42 TO SP-D6 $25,909.23 $5,180.81 $20,728.42 

2E3S07 HAUL SOIL FROM SP-SB-42 TO SP-D7 $0.00 $0.00 $0.00 

2E3S08 SOIL BORROW (OS) FROM SP-SB-44 $26,471.08 $0.00 $26,471.08 

2E3S09 SOIL BORROW (09) FROM SP-SB-42 $68,072 78 $0.00 $68,072.78 

2E3S10 HAUL SOIL FROM SP-SB-42 TO SP-D10 $0.00 $0.00 $0.00 

2E3S11 SOIL BORROW (SP-011) FROM SP-SB-42 $111.46 $0.00 $111.46 

2E3S12 SOIL BORROW (SP-012) FROM SP-SB-43 $60,802 32 $11,231.22 $49,571.10 

2E3S13 SOIL BORROW (SP-D1B) FROM SP-SB-50 $52,646.76 $0.00 $52,646.76 

2E3S14 SHALE BORROW (SP-13A)FROM SP-WS-17 $2,396.27 $0.00 $2,396 27 
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2E3S15 SHALE BORROW (SP-13B)FROM SP-WS-17 $0.00 $0.00 $0.00 

2E3S16 SHALE BORROW SP-PS...C1 FROM SP-WS-07 $14,875.74 $0.00 $14,875.74 

2E3S17 S~'ALE BORROW (SP-14) FROM SP-WS-<>7 $7,063.07 $0.00 $7,063.07 

2E3S18 HAUL SHALE FROM SP-WS-07 TO SP-04 $11,492.55 $0.00 $11,492.55 

2E3S19 HAUL SHALE FROM SP-WS-07 TO SP-D10 $0 00 $0.00 $0.00 

2E3S20 HAUL SHALE FROM SP-WS-07 TO SP-38 $0.00 $0.00 $0.00 

2E3S21 HAUL SHALE FROM SP-WS-07 TO SP-10 $0.00 $0.00 $0.00 

SP COVER PLACEMENT SUBTOTAL $337,588.92 $16,412.03 $321 '176.89 
2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $146,838.29 $29,463.37 $117,374.92 

2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $71,948.10 $14,321.60 $57,626.50 

2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $0.00 $0.00 $0.00 

2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $0.00 $0.00 $0.00 

2E3J05 HAUL SOIL FROM JP-SB-53 TO 01 $0.00 $0.00 $0.00 

2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $0.00 $0.00 $0.00 

2E3J07 HAUL SOIL FROM JP-SB-64 TO D2. $0.00 $0.00 $0.00 

2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $0.00 $0.00 $0.00 

2E3J09 HAUL SOIL FROM JP-SB-64 TO D11 $0.00 $0.00 $0.00 

2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $0.00 $0.00 $0.00 

2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $0.00 $0.00 $0.00 

2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $0.00 $0.00 $0.00 

2E3J13 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 

2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 

2E3J15 SOIL COVER FOR H-1 MINE AREA $0.00 $0.00 $0.00 

2E3J16 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 

2E3J17 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 

2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0.00 $0.00 $0.00 

2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $0.00 $0.00 $0.00 

2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $0.00 $0.00 $0.00 

2E3J21 HAUL SHALE FROM JP-WS-15 TO D7 $0.00 $0.00 $0.00 

2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $0.00 $0.00 $0.00 

2E3J23 HAUL SHALE FROM JP-WS-15 TO D12 $0.00 $0.00 $0.00 

2E3J24 HAUL SHALE FROM JP-WT -02 TO D8A $0.00 $0.00 $0.00 

2E3J25 DELETED 1990 (JP-WT ...C2) $0.00 $0.00 $0.00 

2E3J26 DELETED 1990 (JP-WT -02) $0.00 $0.00· $0.00 

2E3J27 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00 

2E3J28 HAUL SHALE FROM JP-WT -02 TO D15 $0.00 $0.00 $0.00 

2E3J29 HAUL SHALE FROM JP-WT-02 TO D16 $0.00 $0.00 $0.00 

JP COVER PLACEMENT SUBTOTAL $218,786.39 $43,784.97 $175,001.42 

\2E3 \COVER PLACEMENTCATOTAL $1,368,864.67 l $209,399.78 l $1,159,464.891 

CONT AM SOIL EXV 

2E4N01 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $0.00 $0.00 $0.00 

2E4N01A NORTH RIO PAGUATE-EAST $0.00 $0.00 $0.00 

2E4N01B NORTH RIO PAGUATE-WEST $0.00 $0.00 $0.00 

NP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00 

2E4S01 FM SP-CS-27/28/31/33/53 TO SP-OP-34 $0.00 $0.00 $0.00 
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2E4S02 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 
2E4S03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 
2E4S04 SP-GS-33 $0.00 $0.00 $0.00 
2E4S05 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 
2E4S06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 
2E4S07 COMPLETED 1990 (SP-CS-62/32 TO SP-OP-35 $0.00 $0.00 $0.00 

SPCONTAMJNATED SOIL SUBIOTAL $0.00 $0.00 $0.00 
2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP-41 $22,910.91 $5,143.19 $17,767.72 
2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP-41 $40,944.75 $8,748.23 $32,196.52 
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 
2E4J04 COMBINED INTO 2E2J02 $6,315.20 $899.96 $5,415.24 

JP CONTAMINATED SOIL SUBTOTAL $70,170.86 $14,791.38 $55,379.48 

jCONTAMINATEO SOIL CA TOTAL $70,170.861 $14,791.38 1 $55,379.48 1 

HIGHWALL RECLA 
2E5N01 TRIM NP HIGHWALLS $0.00 $0.00 $0.00 
2E5N02 SCALE NP HIGHWALLS $0.00 $0.00 $0.00 

NP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 
2E5S01 TRIM SP HIGHWALLS $0.00 $0.00 $0.00 
2E5S02 SCALE SP HIGHWALLS $0.00 $0.00 $0.00 

SP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 
2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 
2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 -

JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 

j2E5 jHIGHWALLCATOTAL so.oo 1 $o.oo I so.oo 1 

EROSION CONTRO 

2E6N01A RIO MOQUINO-EROSION CONTROLS $0.00 $0.00 $0.00 

2E6N02 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 
2E6N03 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 

RIO MOOUINO AND NP DITCH SUBTOTAL $0.00 $0.00 $0.00 

L2E6X01 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 

[2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 

ROCK SUBTOTAL $0.00 $0.00 $0.00 

\2E6 ! EROSION CONTROL CA TOTAL so.oo 1 so.oo 1 $0.00 l 

I2E I EARTHWORK TASK TOTAL $6,230,389.431 $1,168,738.751 $5.061.650.68 1 

UG ENTRIES ABAN 
2S1N01 SEAL PW2/3 UG ENTRY: NPSUBTOTAL $0.00 $0.00 $0.00 

j2S1S01 I SEAL P-13 AD IT so.oo 1 so.oo 1 so.oo 1 
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2S1S02 SEAL P-10 DECLINE $1,859.70 $279.58 $1,580.12 
2S1S03 COMPLETE 1990 (H-1 ADIT) $0.00 $0.00 $0.00 
2S1S04 SEAL VENT HOLES $0.00 $0.00 $0.00 
2S1S05 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 

SP UG ENTRIES ABANDON SUBTOTAL $1,859.70 $279.58 $1,580.12 
2S1J01 SEAL JP-S$-50 ENTRIES $0.00 $0.00 $0.00 
2S1J02 SEAL JP-P$-46 ENTRIES $264.45 $10.33 $254.12 

JP UG ENTRIES ABANDON SUBTOTAL $264.45 $10.33 $254.12 

I UG ENTRIES ABANDON CA TOTAL $2,124.15 1 $289.91 1 $1,834.24 1 

PIT WATER 
2S2N01 COMPLETE 1990 (NP PIT) $0.00 $0.00 $0.00 
2S2S01 DISPOSE OF SP PIT WATER $0.00 $0.00 $0.00 

2S2J01/01A DISPOSE OF JP WATER-PY91 & PY92 $18,891.40 $1,061.92 $17,829.48 
2S2 PIT WATER CATOTAL $18,891.40 $1,061.92 $17,829.48 

SURF STRUC OEM 
2S3N01 COMPLETE 1990 (NP SURF. STRUC.) $0.00 $0.00 $0.00 
2S3S01 DEMOLISH SP SURFACE STRUCTURES $0.00 $0.00 $0.00 
2S3J01 DEMOLISH JP SURFACE STRUCTURES $2,746.04 $60.70 $2,685.34 
283 SS DEMOLITION CA TOTAL $2,746.04 $60.70 $2,685.34 

SURF STRC DECO 
2S4XY NOT ASSIGNED I $o.oo 1 $0.00J $0.001 
254 SS OECOM CA TOTAL I $o.oo I $o.oo 1 $o.oo 1 

PERMSTRUC ... 
2S5N01 CONSTRUCT PERMANENT ACCESS ROADS:NF $0.00 $0.00 $0.00 
2S5N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00 

NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 

2S5S01 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 

2S5S02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 

SP Sii='JUCTUAES SUBTOTAL $0.00 $0.00 $0.00 

2S5J01 CONSTRUCT PERMANENT ACCESS ROADS: JF $0.00 $0.00 $0.00 

2S5J02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 

JP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 

2S5J09 CONSTRUCT PERMANENT FENCES: ALL AREA $49,139.29 $1,009.93 $48,129.36 

ALL STRUCTURES SUBTOTAL $49,139.29 $1,009.93 $48,129.36 

I2S5 I PERMANENT STRUCTURES CA TOTAL $49,139.291 $1,009.931 $48,129.36 1 

j2s I STRUCTURES TASK TOTAL $72,900.88 1 $2,422.461 $70,478.42 1 

SEEDBEDS 
2R1N01 PREPARE BED & SEED NP FLAT AREAS $0.00 $0.00 $0.00 
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PY92 ACTUAL ACTUAL 
WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 
2R1N02 PREPARE BED & SEED NP SLOPE AREAS $0.00 $0.00 $0.00 

NPSEEDING SUBTOTAL $0.00 $0.00 $0.00 
2R1S01 PREPARE BED & SEED SP FLAT AREAS $113,312.14 $710.88 $112,601.26 
2R1S02 PREPARE BED & SEED SP SLOPE AREAS $38,996.11 $230.56 $38,765.55 
2R1S03 COMPLETE 1990 (RESEED AT HOUSING AREA) $0.00 $0.00 $0.00 

SP SEEDING SUBTOTAL $152,308.25 $941.44 $151,366.81 
2R1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00 
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00 

JP SEEDING SUBTOTAL $0.00 $0.00 $0.00 

j2R1 I SEEDING CA SUBTOTAL $152,308.25 1 $941.44 1 $151.366.81 1 

IRRIGATION 
2R2N01 DELETED 1990 (IRRIGATION) $0.00 $0.00 $0.00 

j2R2S01 jDELETED 1990 (IRRIGATION) $0.00 $0.oo 1 $0.00 

j2R2J01 JDELETED 1990 (IRRIGATION) $0.00 $0.oo 1 $0.00 

12R2 !IRRIGATION CA SUBTOTAL $0.00 $o.oo 1 $0.00 

j2R I REVEGETATION TASK TOTAL $152,308.25 $941A4j $151,366.81 

TERRACING 
2T1N01 TERRACING NP AREA: 1200 LF $0.00 $0.00 $0.00 

2T1S01 TERRACING SP AREA: 19100 LF $41,109.54 $2,806.83 $38,302.71 

2T1J01 TERRACING JP AREA: 29000 LF $0.00 $0.00 $0.00 
2T1 TERRACING CA SUBTOTAL $41,109.54 $2,806.83 $38,302.71 

SPECIAL CASES 
2T2S01 CUT SP-SW-o6 SLOPES- OAK CANYON $0.00 $0.00 $0.00 
2T2J01 CUT JP-WS-o1 SLOPES- GAVILAN $0.00 $0.00 $0.00 

2T2J02 CUT JP-W0-14 SLOPES- RIO MOOUINO $0.00 $0.00 $0.00 

2T2J03 CUT JP-W0-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00 

2T2J04 CUT NORTH JP-WS-19 BENCHES $0.00 $0.00 $0.00 

2T2N01 CUT NP-W0-01 BENCHES-RIO MOOUINO $560,835.65 $117,243.53 $443,592.12 

2T2 SPECIAL CA SUBTOTAL $560,835.65 $117,243.53 $443,592.12 

(2T \ TERRACINGISPECIAL TASK $601,945.19 \ $120,050.36 \ $481,894.831 

12 JCONSTRUCTION TOTAL $7.378,078.48 1 $1.294,596.23 1 $6,083,482.25 1 
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5.2 WORK PACKAGE DISCUSSION 

WP# DESCRIPTION REMARKS 

1C1L01B 

1C1L05B 

1C1L01B 

2L2L02B 

2M3L02B 

POL-Project Management PY92 

Environmental Monitoring-PY92 

Engineering/ Consulting Service-PY92 

LCC Insurance-PY92 

on-gomg; 

on-going; 

·on-going; 

completed; 

Training-PY92 

2M2101 Surveying Jackpile Area-PY92 

2S5J09 Fencing 

2R1N01/02 Reseed N. Paguate 

2R1S01/02 Reseed S. Paguate 

2S2J01A Dewater Jackpile Pit 

2E1J03 JP-PS-24 to Backfill 

2E1J04 

2E2J13 

2E2102 

JP-PS-25 to Backfill 

Slope JP-WS-08/12 

Haul JP-CS-37 /38 

2E3J01/02 Soil to JP-D4 

2E1J14 JP-WS-13/W0-20 

on-gomg; 

on-going; 

on-going; 

idle till Spring, 1993 

II II tt 

on-gDmg; 

substantially complete; 

in-progress; 

in-progress; 

substantially complete; 

in-progress; 

in-progress; 
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5.3 WORK PACKAGE CLOSEOUTS 

1) New items submitted by LCC, Inc. for Final 
Closeout: 

NONE for October, 1992 

2) New items submitted by Pueblo of Laguna to BIA for 
Final Closeout: 

NONE for October, 1992 
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5.4 CHANGE ORDER SUMMARY 

NONE for October, 1992 
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PACKAGE 

I' NUMBER 

I 2L2L01 
2M1L05 
2M1L06 

I 
2M1L07 
2M1L08 
2M3L01 
2E1N11 

I 2E1Nl2 
2SlNOl 
2S1S03 

I 2S1S05 
2S3N01 
2E2S09 

I 
2E2S04 
2E1N04 
1C2L01 
2S2N01 

I 2M2N01 
2E1N01 
1P1L01 

I 
1ClL05 
1ClL01 
2L2L02 

I 
2L1L01 
2S2S01 
2E1N03 
2E1N05 

I 2E1N06 
2E1N07 
2E2N04 

I 2E2N09 
2E2S01 
2E2S06 

I 
2E2S07 
2E2S11 
2E2Sl2 
2E2S15 

I 2E2S19 
2E4S07 

I 
I 
CONFIDENTIAL 

& 02 

& 02B 

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY 

As of October, 1992 

DESCRIPTION 

G & A (Mobilization) 
Purchase Small Tools 
Remodel Project Offices 
Recondition Jobsite 
Set Up Shop Facilities 
Operator Training (Mobilization) 
Relocate NP-PS-13 to Pit 
Cut Slopes NP-OP-19 
Seal PW-2/3 Adit 
Seal H-1 Adit 
Plug Drill Holes 
Demolish No. Paguate Structures 
Cut SP-W0-38 Slopes 
Cut SP-W0-14 Slopes 
Haul NP-PS-14 to Pit 
Interim CMC (Mobilization) 
Dewater No. Paguate Pit 
Land Surveying-No. Paguate 
Build No. Paguate Haul Roads 
RPM Office-1st Year Plan 
Environmental Monitoring-1st Year Plan 
CMC & Consulting Services-1st Year Plan 
LCC Insurance-Interim Work 
LCC G & A-1st Year Plan 
Dewater So. Paguate Pit 
NP-PS-18 to No. Paguate Pit 
NP-PS-15 to No. Paguate Pit 
NP-PS-16 to No. Paguate Pit 
SP-PS-01 to No. Paguate Pit 
Slope NP-W0-04 
Slope NP-HW-25 
Slope SP-W0-13A/W0-10 
Slope SP-WS-18C/WT-19 
Slope SP-WT-03 
Slope SP-WT-19A 
Slope SP-WM-12 
Slope SP-WT-16/37 
Misc. So. Paguate Sloping 
Cleanup SP-CS-62/33 

-1-

MONTH 
CLOSED 

2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
4/91 
7/90 
7/90 

11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
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PACKAGE 

I 
NUMBER 

2E2N03 

I 2E2N02 
2E2J15 
2E3N14 

I 2E3N15 
2E3S16 
2E3S18 

I 
2E2N08 
2E3S20 
2E3N02 
2E3N19 

I 2E3N09 
2E3N18 
2E1N02 

I 
2E3N10 
2E1S02 
2E1N10 
2E3N07 

I 2E3S13 
2E3S19 
2E3N08 

I 1C1L05A 
1P1L01A 
1C1L01A 

I 
2M2N01 
2M3L02A 
2L2L02A 

I 
2M1X01 
2S2J01 
2S5J02 
2S5S02 

I 2S5N02 
2E5S02 
2E5S01 

I 
2E5N02 
2E5N01 
2E2S02 
2E1S03 

I 2E2S18 

I 
I 
CONFIDENTIAL 

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Con•t) 

As of October, 1992 

DESCRIPTION 

Cut Slopes NP-WS-03 
Cut Slopes NP-W0-02 
Cut Slopes JP-WS-15 
Shale Borrow for NP-D4 
Shale Borrow for NP-D5 
Shale Borrow for SP-PS-01 
Shale Borrow for SP-W0-04 
Cut Slopes NP-WM-12 
SP-38 Shale from SP-WS-07 
Topsoil NP-D2 
Shale Borrow NP-D2 
Topsoil NP-D3 
Shale Borrow NP-D3 
Haul to Pit NP-PS-17 
Soil Borrow NP-D5 
Pit Backfill SP-PS-02 
NP-WT-10 Pit Backfill 
Topsoil to NP-D4 
Topsoil to SP-D1B 
Topsoil to SP-D10 
Topsoil to NP-D1 
PY-91 Environmental Monitoring 
POL Project Management PY-91 
Engineering/Consulting Svcs. PY-91 
Surveying PY-91 
Training PY-91 
LCC Insurance PY-91 
Barricade Road Closure PY-91 
Dewater Jackpile Pit PY-91 
Construct Fences-Jackpile Area 
Construct Fences-S. Paguate Area 
Construct Fences-N. Paguate Area 
Trim s. Paguate Highwalls 
Scale s. Paguate Highwalls 
Trim N. Paguate Highwalls 
Scale N. Paguate Highwalls 
Cut Slopes SP-WS-17 
SP-PS-02 Additional Volume 
Backfill SP-OP-34 (Sh-2) 

-2-

MONTH 
CLOSED 

9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 

11/91 
11/91 
11/91 
11/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
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I 
2E2S17 

I 
2E2S16 
2E2S14 
2S1S01 
2E2N07 

I 2E4N01A 
2E4N01B 
2E3S11 

I 
2E2S03 
2E2J20 
2E3S09 

I 
2E3J15 
2E3S08 
2E3S03 
2E3S17 

I 2E3S02 
2E3S14 
2E3S01 

I 
2E3S21 
2E4N01 
2E2J24 
2E3N06 

I 2E3N13 
2E3S12 
2S1S02 

I 2E3S07 
2E1J06 
2E3S05 

I 
2E3S06 
2E3S04 
2E1J05 
2E3N04 

I 2S1S04 
2E4J01 
2E2J21 

I 2E3N16 
2E1J13 
2E2J14 

I 
2E2N01 

I 
I 
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5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Con't) 

As of October, 1992 

DESCRIPTION 

Backfill SP-OP-34 (SP-14) 
Backfill SP-OP-34 (D4 East) 
Backfill SP-OP-34 (D4 West) 
Seal P-13 Adit 
Regrade NP-DN-22 
N. Paguate Backfill-East 
N. Paguate Backfill-West 
Topsoil SP-D11 
Cut Slope SP-W0-13B & WS-18A 
Cut Slope JP-W0-14 
Topsoil SP-D9 
Topsoil to H-1 Mine Area 
Topsoil to SP-DS 
Topsoil to SP-D3 
Shale Cover to SP-14 
Topsoil to SP-D2 
Shale Cover SP-W0-13A 
Topsoil SP-D1 
Shale Cover SP-W0-10 
Pit Backfill NP-CS-24 
Cut Slopes JP-W0-66 
Soil Cover NP-D9 
Shale Cover NP-D9 
Soil Cover SP-Dl2 
P-10 Closure 
Soil Cover SP-D7 
Pit Backfill JP-W0-10 
Soil Cover SP-D5 
Soil Cover SP-D6 
Soil Cover SP-D4 
Pit Backfill JP-PS-26 
Soil Cover NP-D9 
Seal Vent Holes 
JP-CS-36 to Backfill 
JP-WS-15A Cut Slopes 
Shale to NP-DS 
JP-W0-03 to Backfill 
JP-W0-11 Cut Slopes 
Cut Bench NP-W0-01 

-3-

MONTH 
CLOSED 

12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 

9/91 
9/91 
9/91 
9/91 
9/91 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
5/92 
5/92 
5/92 
5/92 
5/92 
9/92 
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I 2E3N16 
2E3N17 

I 2E3N01 
2E3Nll 
2E3N02 

I 
2E3N12 
2T2N01 
2E2J22 
2E2J27 

I 2E2J05 

I 
I 
I 
I 
I 
I 
I· 
I 
I 
I 
I 
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5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Con•t) 

As of October, 1992 

DESCRIPTION 

Shale Cover NP-D8 
Shale to NP-DlO 
Soil Cover NP-D8 
Soil Cover NP-DlO 
Soil Cover NP-D7 
Soil Cover NP-D6 
Rio Moquino Benches 
Cut Slopes JP-WS-19 B & C 
Cut Slopes JP-W0-18B & 66C 
Cut JP-W0-72 Slopes 

-4-

MONTH 
CLOSED 

9/92 
9/92 
9/92 
9/92 
9/92 
9/92 
9/92 
9/92 
9/92 
9/92 
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6.1 PERFORMANCE MEASUREMENT/DISCUSSION 

Material handling thru October 31, 1992 totalled approximately 21.4 million cubic yards. 
The Project continues to run about 17 months ahead of the baseline schedule. No 
significant schedule disruptions were noted and cash flow continues to track as projected. 
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6.2 VARIANCE AND VARIANCE EXPLANATIONS 

NONE for October, 1992 
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7.0 APPENDIX A: SPECIAL REPORTS/PLANS 

7.1 Marvin Sarracino} 
}Pueblo of Laguna 

Victor Sarracino} 

MONTHLY INSPECTION REPORT--OCTOBER, 1992 
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Office of 
Rec/amatzon Pro;ect Manager 
(505) 242-0506 
(505) 552-6011 

Date: November 2, 1992 

J ackpile Reclamation Project 
PUEBLO OF LAGUNA 

P.O. BOX 194 

LAGUNA, ~EW MEXICO 87026 

To: Jim Olsen, Jr., P.E. - RPM 

From: Victor A. Sarracino and Marvin Sarracino 
Reclamation Technicians II 

Ref: INSPECTION REPORT MONTH OF OCTOBER, 1992 

Tribal Building 
(505) 243-7616 
(505) 552-6654 
(505) 552-6655 

The weather for this month was not a factor on the earth moving operations of the Laguna 
Construction Company. No holidays were observed this month. · 

The scrapers completed hauling protore form JP-PS-23 to JP-OP-41. They are now hauling topsoil 
from JP-SB-53 to JP-WS-19 and should remain there into Novmeber. 

The trucks continue hauling protore from JP-PS-24 and JP-PS-25 to JP-OP-41. The trucks will 
remain there through November. 

The dozers are in several different areas: sloping at JP-W0-12, JP-HW-34, JP-W0-04 and JP
W0-20, backfilling JP-WS-13, working with the scraper~ on and JP-PS-23 (protore), working with 
the trucks pushing protore at JP-PS-24 and JP-PS-25. Skping on JP-PS-22 and JP-PS-23 (Protore) 
is complete. Disking is ongoing at the shale piles ready for topsoil (JP-WS-19). The dozers should 
be in these places through November. 

Air station filters- Filters were taken to TMA \Eberline. Filter results have been received and 
logged for this month. Other filter results are pending. All air pumps ran very well. No preventive 
maintenance work done. The RGM-2 has been sent out for calibration and will be out until 
further notice. The RGM-2 was removed Oct. 20, 1992 and was running ok at the time of 
calibration due date. Eberline and Radon QC are in charge of the calibration. 

Gamma surveys were taken this month after the repair and calibration of the Ludlum Meter. 
Gamma surveys continue in all buildings and lunch trailers. Readings in the lunch trailers remain 
within compliance. TMA \Eberline was out to take Alpha and Swipe measurements on LCC's 
equipment. Results are pending. 

Assagai Labs water sample radiological results from the newly drilled water wells and old water 
wells were recieved and logged. 

The Technicians returned to work at S.I.P.I. and completed the demolition of the shade house. 
Further work at S.I.P.I. will be only as needed. S.I.P.I. has a continued interest in supplying trees 
for the Jackpile Reclamation site. 

The Technicians are involved with tutoring the Tribal personnel on the use of their computers and 
software. This training is available to all who are interested. 

The Long Range Monitoring Plan was approved in council and is now awaiting signature approval 
from the BIA area office. 

CONFIDENTIAL POL-EPA01-0011107 



I 
I Inspection Report for the Month of October contd. 

I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

The updating of spreadsheets, TMA \Eberline results and other inspection log entries are being 
maintained in the computer as work continues. 

Special Cases: 

1. Long Range Monitoring Plan approved by council. 

2. Trai~ng is being provided to the Tribal personnel and will be 
ongomg. 

3. Water sample radiological results are in and logged. water sampling 
due next month. 

4. Air particulate results have been received and logged. Other 
filters pending. 

5. Ludlum Meter repaired and calibrated, RGM-2 out for calibration. 

FILE: INSP1092.DOC 

-2-
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